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1. EXECUTIVE SUMMARY 

There were several project accomplishments during the quarter. In the Eastern Plains Landscape, some of 
those included progress on the preparation of management plans in four Community Conservation 
Forests and Community Protected Areas; the completion of socio-economic and sustainable livelihood 
assessment baseline studies; the organization of a consultation meeting on the certification of honey 
enterprises established under the project with participants from the government, private sector, local 
communities and NGOs; the approval by the Forestry Administration of a representative timber 
harvesting plan in the pilot Community-based Production Forest; the development of a Nature-Based 
Tourism Strategy Paper; the initiation of the transition associated with forest monitoring and reporting from 

the Management and Information SysTem (MIST) to the Spatial Monitoring and Reporting Tool (SMART); the 
establishment of a consultation workshop to establish a provincial coordination mechanism for 
biodiversity conservation, climate change, and development in which participants proposed the 
establishment of a “Sub-committee to Co-ordinate and Support Forest, Biodiversity Conservation and 
Development;” and the organization of a harmonization workshop  that brought together  representatives 
from line ministries, local authorities, NGOs, and Provincial Government Officers to discuss sustainable 
development in the Eastern Plains Landscape. 

In the Prey Lang Landscape, important accomplishments included the organization of community 
consultations to provide opportunities to identify priority Community Forestry activities and concerns 
related to natural resources management and biodiversity conservation and present those to commune 
councils for inclusion into the Commune Investment Program for 2014; organization of various focus 
group discussions to support a Capacity Building Needs Assessments that will be used to develop a 
capacity building awareness raising and training program to prepare stakeholders to engage more 
effectively in constructive dialogue; the development of a Training of Trainers training to enhance 
participatory training capacity and facilitation skills; and the commencement of the process in support of 
the National Forest Program to install demarcation poles to delineate the boundaries of 22 Community 
Forests. 

The project’s Small Grants Manual was also developed and submitted to USAID for review and approval 
and project interactions with the Forestry Administration and the Ministry of Environment continued to 
strengthen. The process to streamline communications and improve coordination among project partners 
advanced, as well, with discussions among project partners in the EPL and PLL of proposed modifications 
in the organizational structure of the project.   

The project team, in several discussions with USAID, also continued to refine its Project Monitoring and 
Evaluation Plan, the most recent version of which will incorporate responses to questions and comments 
from USAID and is expected to be submitted to USAID at the beginning of the next quarter for its review 
and approval.  
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1.1 Program Description/Introduction 

The Supporting Forests and Biodiversity (SFB) project is implemented in collaboration with the Forestry 
Administration in the Ministry of Agriculture, Forestry and Fisheries and the General Department for 
Administration of Nature Conservation and Protection in the Ministry of Environment through a 
consortium of project partners. Those include Winrock International, the prime implementing partner; 
the Wildlife Conservation Society (WCS), the World Wide Fund for Nature (WWF), the Center for People 
and Forests (RECOFTC), and the East West Management Institute (EWMI). Project activities are 
concentrated in Mondulkiri province in the Eastern Plains Landscape (EPL), which covers an area of more 
than 30,000 square kilometers and contains the most extensive intact block of remaining forest in 
Southeast Asia, and in and around the Prey Lang Landscape (PLL) in the provinces of Kompong Thom, 
Preah Vihear, Steung Treng, and Kratie. The Eastern Plains Landscape includes a diversity of forest types 
ranging from hill evergreen to open dry forest. Those forests support resident populations of several 
endangered wildlife species, including Asian elephants, leopards, dholes, white water buffalo, sambars, 
Siamese crocodiles and Eld’s deer. The Prey Lang Landscape provides diverse habitats for a variety of 
wildlife species, as well, but unlike in the Eastern Plains Landscape, there is no large-area management 
plan for sustainable forest management or biodiversity conservation in the Prey Lang Landscape. 

Cambodia has one of the highest percentages of forest cover in the region and the Royal Government of 
Cambodia (RGC) has adopted a Millennium Development Goal to increase its forest cover from 57% to 
60%. The RGC also has a target of placing two million hectares (ha) under community forestry 
management, which would account for approximately 20% of Cambodia’s forested area. Despite those 
ambitious targets, Cambodia’s forests continue to be impacted by land-use changes and deforestation. 
The overarching goal of the SFB project is to improve conservation and governance of the Eastern Plains 
Landscape and the Prey Lang landscape, the two most extensive forest landscapes in the country, to 
mitigate climate change and conserve biodiversity. The participation of local communities, as well as 
various other stakeholders, in forest management decisions will be made more inclusive under the project 
and capacity-building of communities, civil society organizations, and officials of sub-national and national 
authorities will cut across project elements through three inter-linked objective under which the project’s 
goal will be achieved. 
 

i. Effectiveness of government and other natural resource managers at national and sub-
national levels to sustainably manage forests and conserve biodiversity enhanced. 

ii. Constructive dialogue on forest management and economic development at the national and 
sub-national levels improved. 

iii. Equitable benefits from the sustainable management of forests increased. 
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1.2 Summary of Results to Date 

Indicators 
 

Baseline 
 

 
Year 1 
Target 

 

Achievement 
through the 

current quarter 

 
Status 

 
Comments 

Percentage 
of Year 1 

target 
achieved 

G.1: Deforestation rate in priority 
landscapes decreased  

 None     

G.2: Number of hectares of biological 
significance and/or natural resources 
under improved natural resource 
management as a result of United States 
Government (USG) assistance [standard 
indicator; HARVEST indicator] 

 50,000 
hectares 

43,305 
hectares1 

 

Below This deficit, which was due to 
some reduction in planned 
project activities during the 
quarter as a result of national 
election campaigning and 
reduced access to project 
sites because of weather 
conditions, will be made up in 
the next quarter as several 
new CCFs and CPAs are 
established as planned. 

85% 

G.3:Greenhouse gas (GHG) emissions, 
estimated in metric tons of C02e, 
reduced, sequestered, and/or avoided as 
a result of USG assistance [standard 
indicator] 

 None      

Objective Indicator 0.1.1: Number of 
stakeholders actively engaged in 
improved forestry management practices  

 5,000 4,3672(456 
women) 

Below This deficit, which was due to 
some reduction in planned 
project activities during the 
quarter as a result of national 
election campaigning and 
reduced access to project 

87% 

                                                 
1This is the total area of community managed forests that are patrolled by local communities with SFB support in the Eastern Plains Landscape, 3,000 hectares of which currently have an approved 
management plan at the national level and includes the 2, 431 hectares added in the 4thquarterto account for 1 Community Forest with completed boundary demarcation. 
2This includes the 90 (0 females)community patrol members and estimated active members of the CPAs and CCFs who were involved in monthly meetings, consultations, and other project activities, 
people involved in various consultations about establishing new community forests, families who signed a petition letter about resin cutting inside the PPWS,  and local authorities and District 
Governors who were involved in resolving forest protection conflicts and consultations in CCFs and includes the 93 persons (11 women) added in the 4th quarter to account for 50 CFMCs (6 women), 
20 commune Community Forest network representatives (2 women), and 23 commune councilors (2 women) who engaged in constructive dialogues on integrating priority Community Forestry 
management activities in the Commune Investment Program. 
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Indicators 
 

Baseline 
 

 
Year 1 
Target 

 

Achievement 
through the 

current quarter 

 
Status 

 
Comments 

Percentage 
of Year 1 

target 
achieved 

sites because of weather 
conditions, will be made up in 
the next quarter as several 
new CCFs and CPAs are 
established as planned. 

Sub-objective indicator 1.1.1: Number of 
land titles/and or management plans 
approved as a result of USG assistance, 
including community forest, CPA, 
community –based production forests, 
CCFs and indigenous land titles  

 3 6 
(1CPA mgmt. 
plan; 
4 ICLTs; 
1 CBPF 
agreement) 

Exceeded The pace of establishment of 
ICLTs has been more rapid 
than previously experienced 
and expected, but the life of 
project target for this 
indicator continues to remain 
valid.   

200% 

Sub-objective indicator 1.2.1: Number of 
people receiving USG supported training in 
natural resource management and or 
biodiversity conservation 

 1,000 4,477 people 
(1159 female)3 

 This figure potentially reflects 
double counting in earlier 
quarters (i.e., one person 
receiving more than one 
training). The M&E Specialist 
is currently reviewing records 
in those earlier quarters with 
project partners in the 
process of developing an 
accurate data base on 
training. 

 

                                                 
3Included training on forest inventory, management development, development of internal rules and regulations for community forests, threat reduction analysis, financial management, patrol plan 
development, business plan development, value chain analysis, report writing, community based NTFP enterprise development, commune investment planning processes and accounts for an 
additional 26 persons (3 women) trained in the 4th quarter, including 10 representatives of the local Forestry Administration, 10 NGOs (1 woman), 1 representative from EWMI (1 woman), 3 
representatives from Winrock (1 woman), and 2 representatives from RECOFTC, as well as five session of CBNA Focus Group Discussionsinvolving132 persons (14 women), including 46 representatives 
from CFMCs, 17 Community Forest Network representatives (2 women), 28 commune councilors (3 women), 19 representatives of local Forestry Administration, and 22 representatives of NGOs (14 
women). 
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Indicators 
 

Baseline 
 

 
Year 1 
Target 

 

Achievement 
through the 

current quarter 

 
Status 

 
Comments 

Percentage 
of Year 1 

target 
achieved 

Sub-objective indicator 1.4.1: Number of 
laws, policies, strategies, plans, 
agreements, or regulations addressing 
climate change and/or biodiversity 
conservation officially proposed, adopted, 
or implemented as a result of USG 
assistance. 

 10 124 Exceeded The life of project target for 
this indicator continues to 
remain valid.   

120% 

Objective Indicator 0.2.1: Number of 
conservation and NRM conflicts mitigated 
or acted upon as a result of USG 
assistance.   

 5 25 

 

Below There were recent changes in 
the wording of this indicator 
and the target on the basis of 
discussions with USAID  

 

Objective Indicator 0.2.2: Number of 
sustainable forestry and biodiversity 
management plans developed using 
participatory national and sub-national 
planning processes 

 None     

Objective Indicator 0.3.1: Number of 
people with increased economic benefits 
derived from sustainable natural 
resources management and conservation 
as a result of USG assistance 

 5,000 1156 individuals Below It has taken longer than 
originally anticipated, 
especially in the PLL, but the 
number of people with 
increased economic benefits 
derived from sustainable 
natural resources 
management and 
conservation is expected to 

28% 

                                                 
4This includes 1 strategy for improving law enforcement based on different scenarios; 4 commune investment plans with NRM and biodiversity conservation-related activities; 1 timber harvesting 
plan; 1 Community-based Production Forestry plan; 1 nature-based tourism strategy; and 4 ICLT regulations.  
51 case of illegal logging reported by a community patrol in Srae Y CPA that resulted in confiscation of chainsaws and increased patrol frequency in the CPA and 1 case of illegal resin cutting by a 
Rubber Company in Puhung/Putung CPA that resulted in suspension of the company by the MoE. 
6This includes family members (average. membership of 5/household) of the 23 honey collectors who earned an additional 12% cash income from the USG supported honey enterprise activity. 
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Indicators 
 

Baseline 
 

 
Year 1 
Target 

 

Achievement 
through the 

current quarter 

 
Status 

 
Comments 

Percentage 
of Year 1 

target 
achieved 

increase significantly in both 
of the project’s landscapes in 
the first two quarters of the 
second year of the project 
with the establishment of 
several new commercial 
enterprises. 

Sub-objective indicator 3.1.1:  Increase 
income levels of target community due to 
economically viable alternative livelihood 
activities as a result of USG assistance  

 None     

Sub-objective indicator 3.2.1:  Number of 
PES agreements approved and 
implemented 

 None     

Sub-objective indicator 3.3.1:  Number of 
people participating in income generating 
activities. 

 None     
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2. ACTIVITY IMPLEMENTATION PROGRESS 

2.1 Progress Narrative 

Under Objective 1:During the quarter, there were five Community-based Needs Assessment (CBNA) focus 
group discussions conducted with the participation of 132 people (14 women) from Community Forest 
Management Committees (CFMCs), Community Forestry Networks (CFNs), Commune Councils, local 
Forestry Administrations, and Non-governmental Organizations (NGOs) working in and around the PLL, 
and a Training of Trainers (ToT) training on the art of training design and building facilitation skills s.  

Significant progress was achieved on the preparation of management plans of four Community 
Conservation Forests (CCFs) and Community Protected Areas (CPAs) in the EPL, as well. The management 
plan of Srae thom CPA, covering 3,000 hectares, was approved by the Ministry of Environment. 
Management plans for Srae y and Pu hung CPAs were also drafted and community consultations were 
ongoing to complete those drafts, which are targeted to be submitted to the Ministry of Environment in 
the next quarter. The forest inventory of the CCF in Dei Ey was also completed during the quarter.  

Progress was made on the establishment of new CCFs and CPAs, as well. Initial community consultations 
on five new CCFs and CPAs were completed during the quarter. Application letters for establishment of 
the three CCFs have been approved at the District Governor’s level and will be submitted to the Provincial 
Governor and subsequently to the Forestry Administration. The proposed sites were also mapped prior 
to finalization of the applications for submission to the Forestry Administration and the Ministry of 
Environment.  

The project also continued to strengthen the effectiveness of Government staff of the Forestry 
Administration, Ministry of Environment and protected area rangers by providing training on SMART and 
monitoring its effective use. A scenario and action process guideline was developed for the EPL to guide 
partner line ministries in management decision-making and effective response intervention. The guideline 
outlines steps for information gathering, scenario development, communication, and threat monitoring 
responses.  

In the EPL, project partners WCS and WWF commenced the transition from MIST to SMART and the SFB 
project team has assumed the technical lead in coordinating the transition between the Government, SFB 
project partners and other stakeholders. There was also an important REDD+ community consultation 
organized in the Seima Protection Forest (SPF) to obtain feedback on the Reduced Emissions from 
Deforestation and Forest Degradation (REDD+) Project Document and inform community members about 
the progress of planned REDD+ activities. The consultation was an essential component of the 30-day 
public comment period on the Project Document, which commenced during the quarter.  

The Forestry Administration also officially approved the final boundary of the Community-based 
Production Forestry (CBPF) area in the Seima Protection Forest Buffer Zone. The demarcation will provide 
security for 9,070 ha of an officially designated community-based production forest zone. The SFB project 
team was in the process of demarcating the forest boundary, starting with priority areas, to protect it 
from encroachment and misunderstandings about land uses by local people and neighboring agricultural 
companies. During the quarter, the project team completed the CBPF demarcation pole construction 
procurement and the installation of the poles will commence in the next quarter. Meanwhile, in the PLL 
22 Community Forests were prioritized for boundary demarcation poles through the project.  
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Under Objective 2: During the quarter, the SFB project team in the PLL (1) consolidated the report of the 
stakeholders’ scoping study; (2)organized a stakeholder consultation workshop on Alternative Community 
Forestry modalities and a Community Forestry Enterprise Development concept note in collaboration with 
the United Nations Development Programme-Global Environment Facility (UNDP-GEF) Sustainable Forest 
Management project, with participation from Forestry Administration officials at central and sub-national 
levels; (3) compiled information, including the names of representatives, from 17 Commune Community 
Forestry networks; and (4) organized constructive dialogues on integrating Community Forestry activities 
and Natural Resources Management(NRM) and Biodiversity Conservation issues into the Commune 
Investment Program (CIP) 2014. 

A particularly noteworthy achievement during the quarter was the harmonization workshop that was 
organized through the SFB project in the EPL. The two-day workshop brought together 40 representatives 
from relevant line ministries, local authorities, NGOs, and Provincial Government Officers in a constructive 
dialogue about building a better future in the Eastern Plains Landscape. The workshop objectives were 
to:(1) review the annual plans of each institution which participated in the workshop to assess both 
positive and negative impactson conservation and socio-economic development in the landscape;(2) 
develop a better mechanism for communications and sharing information relevant to biodiversity 
conservation among the various stakeholders; and (3) develop a process, or mechanism, for resolving 
conflict related to biodiversity conservation in the landscape. The action points agreed during the 
workshop included the following: 

a) Development of concrete action plans on the means of resolving inequalities in implementing law 
enforcement measures, i.e., initiating action plans in cases that might involve influential people. 

b) Composinga request letter to the Forestry Administration and Ministry of Environment, through 
the Provincial Governor, to request immediate programs for developing the management plans 
in the Mondulkiri Protected Forest (MPF), Phnom Prich Wildlife Sanctuary (PPWS), and Seima 
Protection Forest. 

c) Ensuring the participation of relevant institutions in a review of plans for road construction in 
Mondulkiri province. 

d) Firming up the proposed communication and information sharing process and mechanism for 
conflict resolution. 

Government agencies represented at the workshop were the Forestry Administration, Provincial 
Department of Environment, Fisheries Administration, Provincial Department of Land Use Planning, Public 
Works and Transportation, Mines and Energy, Tourism, Provincial and District Governors, and the 
Provincial Council. 

Under Objective 3: Highlights under Objective 3 during the quarter included the completion in the EPL of 
several baseline studies, in particular a socio-economic baseline survey, a community sustainable 
livelihoods assessment and product scanning, and a profile of honey producers in Srae y commune. A  
feasibility study of establishing a honey production center in Mondulkiri province was also completed 
during the quarter.  

Using the results of the community livelihoods assessment and product scanning, bamboo products were 
identified as important potential resources to use in developing livelihood enterprises in the EPL. Besides 
the rapid value chain study which was conducted on the bamboo sector, a comprehensive bamboo 
inventory was commissioned in three identified sites in Srae huy CCF, Srae thom CPA and Chiklob CPA to 
assess the availability and sustainability of supply. On the completion of that inventory, a follow up study 
to assess the financial feasibility of three identified business scenarios for bamboo (i.e., community-based 
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cottage scale, small business enterprise, cooperative business enterprise) will be organized in the second 
year of the project.  

The trial harvest plan in the CBPF was also recommended by the Forestry Administration for approval by the 
Ministry of Agriculture, Forestry and Fisheries after lengthy technical discussions and a number of meetings 
involving the Forestry Administration and the SFB project team.  This paves the way for the first legal 
community harvest of timber, which is planned to occur in the dry season. The harvesting of the timber later 
this year is expected to be an important milestone in Community Forestry development in Cambodia.   

Meanwhile, using the criteria that were developed for selecting target sites, the project team in the PLL 
was in the process of reviewing the profiles of 49 Community Forests to determine the sites to be 
considered for livelihood development.  

In general, the implementation of SFB project activities progressed through the first year of the project 
despite the relatively slow start during its first and second quarters. The national election in July 
contributed to some restrictions in field activities during the current period of reporting, especially during 
the month of national election campaigning, but the pace of project implementation quickened in August 
and September with the increased support and involvement of the Forestry Administration. 

2.2 Implementation Status 

Objective 1. Effectiveness of government and key natural resources managers at national and sub-
national levels to sustainably manage forests and conserve biodiversity enhanced. 

Activity1.1.1.Design and Implement Training Program on Sustainable Forest Management, 
Biodiversity Conservation and REDD+ relevant to implementation requirements in the EPL and 
PLL. 

Using the results of the scoping study of stakeholders that was previously conducted in the PLL, a Capacity 
Building Needs Assessment was organized. Its purpose was to determine training and information 
requirements of the landscape’s various stakeholders. The outcome will be used as a basis for developing 
a capacity building awareness raising and training program to prepare stakeholders to engage more 
effectively in constructive dialogue. The program will strengthen stakeholders’ capacities to effectively 
participate and constructively engage in the sustainable management of forests and biodiversity 
conservation in the PLL. The CBNA project team consisted of 11 project team members (3 women), which 
is summarized in Table 1. 

Table 1. Composition of the CBNA project team in the PLL. 
SFB partner 
organization 

Project staff involved Remarks 

Winrock  1 Training Manager  
 1 Monitoring &Evaluation (M&E) Officer  
 2 Natural Resources Management (NRM) Specialists  

One woman (M&E Officer) 

RECOFTC  2 Provincial Community Forestry Officers 
 1 Senior Community Forestry Training Officer 
 1 Community Forestry Training Coordinator 

One woman (Community 
Forestry Training Coordinator) 

EWMI  1 Grassroots Constituency Coordinator  
 2 Grassroots Constituency Officers  

One woman (Grass Roots 
Constituency Coordinator)  

The team is responsible for the CBNA, including the analysis of results and the preparation of reports. It 
will also provide inputs into the design of the awareness raising and training program. There was an 
orientation for the CBNA team organized by project partner RECOFTC which was led by its Community 
Forestry Training Coordinator and Senior Community Forestry Training Officer on 31 July. The purpose of 
that orientation was to establish a common understanding of the CBNA, as well as of relevant 
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methodologies, tools, and action plans. The CBNA was conducted through open-ended focus group 
discussions with stakeholders who were identified in the scoping study. Participating stakeholders 
included representatives of: (i) Community Forestry Management Committees; (ii) Community Forestry 
Networks; (iii) the Prey Lang Community Network (PLCN); (iv) Sub-national & Local Forestry 
Administration Cantonment, Division, and Triage officers; (v) Commune Councils; and (vi) NGOs.  

Five CBNA focus group discussions were conducted during the reporting period. There were 132 persons 
(14 women) from the four target provinces of the PLL participating in those discussions as summarized in 
Table 2. 

Table 2. Participants in CBNA Focal Group Discussions in the four target provinces in the PLL. 

Province CFMCs CFNs 
Commune 
Councilors 

Sub-national 
and Local 

Forest 
Administration 

Local 
NGOs 

Total 

Kampong 
Thom 

16 persons 
(1 woman) 

4 persons 
8 persons 

(1 woman) 
5 persons 

3 persons 
(2 women) 

36 persons 
(4 women) 

Preah 
Vihear 

18 persons 
(3 women) 

7 persons 
 (2 women) 

13 persons 
(1 woman) 

5 persons 5 persons 
48 persons 
(6 women) 

Stung Treng 
7 persons 

 (1 woman) 
4 persons 5 persons 4 persons 

6 persons 
(2 women) 

26 persons 
(3 women) 

Kratie 5 persons 2persons 
2 persons 

 (1 woman) 
5 persons 8persons 

22 persons 
(1 woman) 

Total 
46 persons 
(5 women) 

17 persons 
(2 women) 

28 persons 
(3 women) 

19 persons 
22 persons 
(4 women) 

132 
persons (14 

women) 

 

A training of trainers training on “The Art of Designing Training and Building Facilitation Skills’ was 
organized on 23-26 September in Phnom Penh. The objective of the training was to enhance the 
participatory training capacity and facilitation skills of participants involved in the SFB project. The training 
was comprised of training modules on: (i) Trust building and team building; (ii) participatory training 
design; (iii) facilitation skills; and (iv) action planning. The training incorporated participatory learning 
techniques based on adult and experiential learning principles to encourage the active participation of 
trainees and to share and build upon their practical experiences. 

The ToT training involved 26 participants (3 women) from the central Community Forestry Office in the 
Forestry Administration, local Forestry Administrations, and NGO and partner organizations working in 
the four provinces in the PLL. Table 3 provides a summary of those participants. 

Resource persons/facilitators included the RECOFTC Community Forestry Training Coordinator, Training 
Officer, and Country Program Coordinator and a General Department for Administration of Nature  
Conservation and Protection (GDANCP) Community Protected Area (CPA) officer from the Ministry of 
Environment. 
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Table 3. Summary of ToT training participants by province in the PLL. 

 

Province 

 

Participants 

Forestry  

Administration 

NGOs WINROCK RECOFTC EWMI Total 

Phnom Penh 1 person    
1 person 

(1 woman) 
2 persons 

 (1 woman) 

Kampong 
Thom & Preah 

Vihear 

6 persons 
5 persons 

 (1woman) 
3 persons 

 (1 woman) 
1 person 

 
15 persons 
 (2 women) 

Kratie & Stung 
Treng 

3 persons 5 person  1 person 
 

9 persons 

Total 10 persons 
10 persons 
 (1 woman) 

3 persons 
 (1 woman) 

2 persons 
1 person 

(1 woman) 
26 persons 
 (3 women) 

At the conclusion of the training, the participants prepared action plansfor the training that is planned to 
be provided to representatives of Community Forestry Management Committees, the PLCN, Community 
Forestry Networks and Commune Councils in the participants’ target provinces. The participants were 
formed into groups comprised of local Forestry Administration officials, NGO staff and SFB project team 
members to facilitate that training, which will include modules on: 1) Trust building; 2) Team Building; and 
3) Introduction to the SFB project. There are eight such trainings which are planned to be organized in the 
next quarter in the four provinces in the PLL. 

The ToT training received media coverage and was broadcast on national television (CNC and Hang Meas) 
and published on-line by Angkor Thom Media. See weblink:http://akt-
media.com/readnews.php?id=25660&loc=inter#.Ul-ffVA_sXE). 

 

Activity 1.1.2. Collaboration with universities. 
 
The Chief of Party (COP), Deputy Chief of Party and NRM/Training Manager organized a meeting with Dr. 
Ngo Bunthan, Royal University of Agriculture(RUA) Rector, and Dr. Kim Soben to learn more about the 
university’s vision, mission and activities, as well as to explore potential opportunities to organize a 
Natural Resource Management and Climate Change Conference that would be supported under the SFB 
project. One of the outcomes of the meeting was that Dr. Kim Soben would prepare a concept paper that 
would outline the development and requirements of organizing the Conference for review by the SFB 
project. The concept paper is expected to be prepared and reviewed in the next quarter and organized 
through the project. 
 
The COP and the DCOP also met with (1) representatives of the Center for Biodiversity Conservation in 
the Royal University of Phnom Penh (RUPP) and the Royal University of Agriculture (RUA) to discuss 
potential project support for graduate students’ studies at those two universities; and (2) representatives 
of Prek Leap National School of Agriculture to discuss possible project support for curriculum development 
and associated initiatives to support proposed changes in the school’s academic and extension programs. 
Letters of Agreement to provide such support to RUPP, RUA, and the Prek Leap National School of 
Agriculture are planned to be completed in the next quarter. 

Two Master’s student project outlines were also developed by the project team in the EPL and advertised 
to students in the Biodiversity Conservation Masters Degree Program at RUPP. One of the outlines focuses 
on gibbon biology in the Seima Protection Forest to support conservation and tourism efforts and the 
other focuses on community compliance with indigenous land titles issued in the Seima Protection Forest 
and factors affecting forest clearance in and around the titled areas. Five students expressed interest in 

http://akt-media.com/readnews.php?id=25660&loc=inter#.Ul-ffVA_sXE
http://akt-media.com/readnews.php?id=25660&loc=inter#.Ul-ffVA_sXE
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the positions, and were interviewed for the studentships, two of whom will be selected in the next quarter 
with fieldwork expected to commence in January 2014. 

The COP and the project’s Communications Specialist met with representatives from the Department of 
Environmental Education and Communication in the Ministry of Environment, as well, to discuss potential 
project support for one of a regular series of televised Youth Environmental Debates on Climate Change 
arranged among different Cambodian universities. A Letter of Agreement to provide that support is 
planned to be completed in the next quarter. 

Activity1.1.4. Support to implementation of REDD+ safeguards. 

REDD+ Community Consultation: The primary purpose of the REDD+ consultation was to obtain feedback on 
the Seima REDD+ Project Document and inform community members about the progress of the Seima REDD+ 
pilot activities. The consultation was an essential component prior to the 30-day public comment period on 
the Project Document, which commenced during the quarter. There were 81 people (17 women) who attended 
the two-day community consultation meeting. Participants included village representatives from each of the 
20 target villages and 6 communes which are inside, or use resources within, the Seima Protection Forest core 
zone, including 62 community members (10 women). 

The SFB-WCS REDD+ Specialist also participated in the national workshop on the Cambodia REDD+ Consultative 
Group Selection Process during the quarter. There were some 150 participants at the workshop, including 
representatives from government institutions, NGOs, community-based organizations and community 
networks representing 15 provinces. The workshop was organized by the Cambodia REDD+ Taskforce 
Secretariat, which is funded by the United Nations Collaborative Programme on Reducing Emissions from 
Deforestation and Forest Degradation in Developing Countries (UN-REDD) and the United States Agency for 
International Development (USAID). The SFB-WCS REDD+ Specialist was elected as one of the two international 
NGO members of the Consultative Group. 

Activity1.2.1. Support and capacity building to line ministries and communities on design, 
establishment, and sustainable forest management. 

 
In and around the MPF and PPWS: The Eastern Plains Landscape experienced a rapid increase in illegal 
logging during the quarter by a private sector company alleged to be very well-connected. Increased illegal 
logging activities inside and outside of the landscape’s protected areas, including community-managed 
forests, resulted in a significant use of the SFB project team’s time to investigate and respond to those 
reports. The team was involved to a considerable extent in conveying reports to relevant ministries, which 
also reduced the amount of time spent on other project activities, such as the development of protected 
area management plans. Project attention was directed to improving the effectiveness of community 
forest management through community patrolling; reorienting local communities on forestry laws and 
the rights of local communities to initiate actions associated with illegal activities occurring in their 
localities; and providing suggestions on improving the reporting of illegal activities so that immediate 
responses might be undertaken. This included the development of guidelines for an action and 
communication process to respond to illegal activities that was prepared for rangers, Forestry 
Administration and Ministry of Environment officials, local authorities, NGOs, and local communities.   
 
The patrol strategies of community patrol teams supported under the project were improved to be more 
effective and responsive to the upsurge in illegal activities during the quarter. Training workshops 
conducted to improve capacities included: 1) a refresher course on reporting and initiating actions to 
report on illegal activities; 2) development of a threat reductions assessment and patrol plan; and 3) a 
refresher course on using Management Orientated Monitoring System (MOMS) books. The MOMS books 
concept, developed in South Africa, is a simple and cost effective approach initially designed for 
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community managed conservation areas where there are limited funds that preclude the use of a high-
tech monitoring system. Data collected from MOMS provides guidance to communities in management 
decisions and stimulates discussions among local resource users, which encourages local participation. 
The results of patrol activities recorded in MOMS are discussed in monthly meetings of CCF and CPA 
management committees. While MOMS is a relatively simple monitoring and reporting tool to use, 
however, it has its limitations. The locations of the areas covered by the patrol team cannot be verified 
and patrol efforts are also difficult to confirm. As a result, project partner WWF, as part of improving 

patrol effectiveness, piloted the use of SMART in two Community Forests supported under its TRAFO7 
project. The results of that pilot will be used in rolling out SMART to the five SFB-supported community 
patrol teams in the EPL.  
 
In the meantime, the implementation of SMART in monitoring the effectiveness of enforcement activities 
in the EPL was strengthened during the quarter. One project staff was sent to Malaysia for advanced 
training on SMART and to collaborate with WWF Malaysia in improving the SMART software. Protected 
area rangers were trained on new tools for developing monthly patrol plans, as well, which are also 
incorporated into the SMART tool. Monitoring of patrol effectiveness revealed an increase in the effort 
level compared to 3rd quarter data. This will be quantified and analyzed in the next quarter to determine 
its significance. With the full implementation of SMART, database management in the MPF and PPWS will 
be improved, including the collection, reporting and storage of data.   
 
In addition to illegal logging, the EPL landscape continued to encounter threats from settlement expansion 
as a result of an expanding population and increased in-migration to villages around the protected areas. 
In response, a boundary demarcation strategy for the MPF and PPWS was presented to, and has now been 
approved by, the Government. This will include placing metal signs on wooden poles in identified ‘hot 
areas’ in preparation for the installation of more permanent demarcation boundary poles later.   
 
In and around the Seima Protection Forest: Substantial technical and logistical support was provided 
during the quarter to ranger stations within Seima, including training and instruction on the proper use 
and maintenance of equipment and technical implementation of forest and wildlife protection, as well as 
on the administration, monitoring, and management of the Seima Protection Forest.  

Training on SMART software commenced during the quarter with a workshop in Phnom Penh.  Several 
Seima project team staff who have now become proficient in the use of the system will be extending this 
knowledge to others on an ongoing basis over the coming months. The project team has coordinated with 
Government and other partners and stakeholders to implement the SMART system for forest 
management and information gathering through the support of the SFB project. 

The final Management Information SysTem (MIST) report for Seima, after almost 10 years of 
implementation of this system at that site, is available as a separate document on request. From 01 
October 2013, the new and much-improved SMART system will be used to replace MIST, providing 
important support to forest protection efforts. 

Elsewhere in the EPL: In order to improve the effectiveness of provincial planning and implementation, 
the SFB project supported an annual reflection workshop in Sen Monorom with 40 participants (5 women) 
from relevant stakeholders from the Eastern Plains Landscape, including the Provincial Administration, 
Provincial technical line departments, and NGOs. This included, but was not limited to, conservation 
NGO’s and SFB partners WWF and WCS, the Forestry Administration, Ministry of Environment, 

                                                 
7TRAFO comes from a German word which means Tropical Forest Adaptation and Development Fund. TRAFO aims to maintain community or 

privately owned intact tropical forest through supporting local livelihoods that enhance sustainable resource management and local livelihoods 
by providing a funding mechanism for every hectares of forest protected by the community.   
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Department of Land Management, Department of Environment, Department of Public Works, and the 
Ministry of Industry, Mines, and Energy. The workshop was designed to summarize the achievements, 
challenges, and plans of stakeholders operating in the EPL.  It was a valuable exercise that allowed the 
sharing of information between partners, lessons to be learned, and future plans and effective inter-
agency coordination to be established.   

During the reporting period, there were more than 20 training courses involving 564 people (141 women) 
trained and mentored with 4,250 person-hours of training and mentoring (see TraiNet data for the 4th 
Quarter 2013 in Annex 2).Training and mentoring activities included the following: 
 

a) Seima coordination meetings: A meeting of more than 50 staff at Seima was organized on 03 July. 
This was part of an ongoing management review and restructuring process that has been 
supported by the SFB project. Proposed changes are intended to increase the capacity of the 
project to respond positively and quickly to the many challenges confronting forest and 
biodiversity conservation. The Objective 1 Team Leader took this opportunity to present the SFB 
project and there were several discussions about the manner in which activities in Seima might 
continue to contribute towards achieving the goal of the SFB project. This meeting was followed 
up with a number of planning meetings with the various Seima operational teams on 4 and 5 July. 
Those teams and other stakeholders developed detailed workplans approved by the Government, 
which relate to the overall strategy for Seima, for fiscal year 2013-14 that have been incorporated 
into the SFB Year 2 workplan. 

 
b) First aid training: A three-day first aid training course was organized for Forestry Administration 

rangers and WCS staff (32 people, including 5 females), in Seima. The training was delivered by 
experienced staff of the Cambodian Red Cross. This is an important element of health-and-safety 
training for staff working in remote areas. 

 
c) Technical workshop on REDD+ benefit sharing: Two project partner WCS staff attended a three-

day workshop on developing benefit-sharing mechanisms for REDD+ projects during the quarter. 
The SFB project and the support of USAID was highlighted during discussions and presentations 
on Seima REDD+ pilot activities. 

 
d) REDD+ training: This was the first meeting with the Non-timber Forest Products Extension 

Programme (NTFP-EP) and UN-REDD to define Terms of Reference (TORs) and key activities for 
Social and Environmental Safeguards training for REDD+. Expected outputs include training 
materials, methodologies and a concept note with a training schedule on social and 
environmental safeguards for REDD+ for 2 levels of trainings: i) the Training of Trainers for 
targeted Civil Society Organizations (CSOs); and ii) follow up trainings to be provided by trained 
CSOs to targeted participants. 

 
e) Introduction of Nature Based Tourism: The nature based tourism concept was introduced to the 

indigenous community committee consisting of 8 Indigenous Community Congress (ICC) members 
(4 females) of Andong Kraloeng in Seima.  

 
f) Community and livelihoods training: A training was organized on livelihoods development, in 

partnership with the local NGO. There were 16 participants (5 females) who learned about village 
activities, agricultural support, water and sanitation, and measures to ensure that livelihood 
development activities are supportive of conservation. 
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g) Community Facilitation Training: This involved training on Participatory Adaptive Research 
techniques and a framework that may be used to aid facilitation. Staff from the CBPF, Indigenous 
Communities and ecotourism teams joined this training delivered by project partner WCS’s 
Community Facilitator. 

 
h) Community-Based Production Forestry Workshop: A member of the Seima operations team and 

two community participants, all females, from Seima attended a workshop on Community 
Forestry in Anlong Veng, Otdor Meanchey province, and shared experiences with other 
participants on this new form of community forestry in Cambodia. 

 
i) Training on planning and facilitation for community meeting in Seima: Detailed discussions and 

training for the community team was facilitated by senior WCS staff and the Ecotourism Chief of 
the Tmatboey Ibis tourism project. 

 
j) SMART: Fifty two people attended a one-day workshop in Phnom Penh to introduce the SMART 

Conservation Software and develop coordination and collaboration to deliver better monitoring 
of forest protection efforts. More than 15 government representatives from the Forestry 
Administration and Ministry of Environment attended the workshop, which was hosted by 
Winrock International and delivered by WCS/SFB staff.  A further meeting was organized in the 
WCS office the following day with four partners to develop data collection forms and protocols to 
input into the SMART system. 

 
The biodiversity monitoring team in Seima continued to train local guides in map reading skills and GPS 
use so that they may soon undertake anti-snare surveys in the Seima Protection Forest, which is an 
important element in maintaining wildlife numbers.    
 
The CBPF field facilitator team in Seima provided capacity building to the CBPF committee and members 
in Pu Char, O Char and Pu Kong villages with the participation of 75 people (12 females). As a result, the 
participants obtained knowledge and understanding related to administrative and bookkeeping skills. The 
course was designed to prepare the CBPF management team, especially heads, deputies, secretaries and 
financiers to manage their community-based forest enterprise and apply for external support from other 
organizations. Subsequent to the training, some funds were deposited into the local ACLEDA bank for 
opening a current account for the community to test the process of budget management, The CBPF field 
facilitation team will coach them on daily financial practices in their efforts to achieve sustainability. 

Eighteen community patrol teams (114 people, including 14 females) started to conduct daily patrols of 
the 9,070 ha CBPF area in Srae Preah Commune within the Seima Protection Forest. The patrol teams, 
residents of the three local villages, reported efforts to stop encroachment by the neighboring Economic 
Land Concession by constructing community demarcation poles, confronting illegal logging groups from 
outside the region or from Vietnam, and stopping other wildlife trafficking activities. 

 

Activity1.2.2 Support capacity building to line ministries and communities through the 
establishment and management of community-managed forest areas and land titles. 
 

In and around the PLL: The process was initiated to produce and install Community Forest boundary 
demarcation poles in 49 Community Forests in the PLL periphery to ensure ground visibility of boundaries, 
deter encroachment, and promote and protect secured tenure rights. Since the Community Forests are in 
different stages of development, project partner RECOFTC prioritized the order in which the boundary 
demarcation posts should be installed based on the following criteria: (i) an approved MAFF Prakas as a 
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potential Community Forest; (ii) approved minutes of Community Forest boundary demarcation; and/or 
(iii) a signed Community Forest agreement. 

There were 22 Community Forests prioritized in three provinces, including 7 in Kampong Thom, 14 in 
Preah Vihear, and 1 in Stung Treng for boundary demarcation post installation. There will be 583 boundary 
posts produced as per specifications prescribed in Forestry Administration guidelines that will cover 
37,253 hectares of community forests and benefit 2,183 families who are members of the Community 
Forests. The plan that was developed for installation of the boundary demarcation poles is summarized 
in Table 4. 

Table 4.Plan for installation of Community Forest boundary demarcation poles in the PLL. 

Province 
Number of 

boundary poles 

Number of 
Community 

Forests 
Area(ha) 

Families 
benefiting 

Kampong Thom 130 poles 7 9,813 ha 674 

Preah Vihear 429 poles 14  25,009 ha 1,307 

Stung Treng 24 poles 1  2,431 ha 202 

Total 583 poles 22 CFs 37,253 ha 2,183 

The production of 24 poles for the Samaki Community Forest in Stung Treng was completed during the 
quarter. The initial installation of the poles was attended by the Community Forest Management 
Committee and representatives of the local Forestry Administration and commune councils on 
17September during the visit from USAID representatives, who also participated in the activity. 

The Community Forest boundary demarcation pole production and installation activities in Kampong 
Thom and Preah Vihear provinces were on-going. The announcement for bidding for the installation of 
the poles was made and selection will be concluded by the project procurement team in October. The 
discussions with Forest Administration cantonments in the two provinces on technical procedures 
associated with the installation will also occur at that time.  

Updating of information on the targeted Community Forests in the PLL periphery: Project partner 
RECOFTC continued to update information on the 49 Community Forests in 21 communes in the PLL 
periphery that are targeted under the SFB project. During the quarter, information was collected on the 
number of Prakas and the dates of their issuance approving specific Community Forests and the Forestry 
Administration divisions and triages with jurisdiction over the Community Forests. The project team had 
collated 35 profiles by the end of the quarter, including profiles of 15 Community Forests in Kampong 
Thom, 5 Community Forests in Kratie, 9 Community Forests in Preah Vihear, and 7 Community Forests in 
Stung Treng. Those profiles will serve as reference sources for planned project activities, including the 
selection of target Community Forests for project interventions on livelihood improvement.(The updated 
status of the 49 Community Forests is available as a separate document in Excel on request).   

Potential Community Forest areas in the 9 communes without Community Forests in the PLL periphery: 
The project team also initiated the collection of socio-demographic information on the 9 communes 
without Community Forests in the periphery of the PLL as a basis for planning and initiating discussions 
with forest dependent communities, local authorities, local Forestry Administration, and NGOs to 
determine possible establishment of potential Community Forestry areas that might be  supported under 
the SFB project. Socio-demographic information from four communes (1 in Kampong Thom and 3 in Preah 
Vihear) were collected by the end of the quarter. This included information on the number of villages, 
populations, and estimated availability of forests. Those data will be reviewed and assessed to develop 
plans for further consultations on Community Forestry establishment and development (see Table 5). 
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Table 5. Summary of socio-demographic information collected from communes without Community 
Forests in the PLL periphery. 

Province Commune 

Data collected during the Quarter 

Number 
of 

villages 

Socio-Demographic 
Information 

Estimated available 
forest area 

Households Population 

Kampong Thom Boeung Lvea  19 3174 10,572 (5,143) ~3,000 ha  

Preah Vihear 

Krach  6 775 3,631 (1,823) In progress 

Kyang  3 889 4390 (2,248) In progress 

Tmea  3 759 3,392 (1,782) In progress 

The socio-demographic data from the remaining 5 communes without Community Forests in Kratie and 
Stung Treng provinces and the detailed information on forest resources in the 9 communes will be 
collected, verified and assessed in the next quarter.  

In and around the EPL: The project team, led by project partner WWF, continued to follow up on the 
application process for the establishment of 12 community managed areas in the EPL (see Table 6.) The 
processes and activities that were completed in relation to the establishment of those areas during the 
quarter were:  

a) Approval of the management plan for Srae thom CPA covering 3,000 hectares by the Ministry of 
Environment. 

b) Approval of the CPA Chiklob application letter by the Ministry of Environment on 26 September 
2013. 

c) Completion of the forest inventory in the Dei ey CCF after providing a two-day training to 16 CCF 
members (1 female). The training provided concepts on the importance of forest inventories and 
presented inventory protocols and the manner in which to use various equipment and materials 
used in conducting inventories, such as Global Positioning System (GPS) units, compasses, and 
range finders, and the proper recording of data. The trained community members were then 
involved in the month- long fieldwork in which the inventory of 32 sample plots inside the Dei ey 
CCF was conducted.  

d) Completion of community consultations in the five new CCFs and CPAs targeted for establishment 
under the SFB project. Consultations in three CCFs (Nang Khi Loek commune, Choul village, Pu 
chrey commune) were completed in the previous quarter while consultations in the remaining 2 
CPAs were completed on September 12 and 17, respectively, and participated in by 76 people (26 
women). The three CCFs have almost completed step 1 of the establishment process, which 
includes a series of community consultations and meetings to review the application, approve 
application letters, and gather signatures of local communities which support the establishment 
in order to meet the requirement of obtaining support of at least 60% of households in the 
identified commune or village. The application letters will be submitted to the Provincial Governor 
and later to the Forestry Administration. Meanwhile, the two CPAs are currently in the initial 
stages of community consultations. The communities consulted and local authorities agreed to 
establish CPAs and representatives from the PPWS and local authorities have conducted site 
validation and mapping of the proposed community forests which are under application. Maps of 
the proposed sites will be submitted to the Ministry of Environment for evaluation and approval 
and subsequent issuance of Prakas. 
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Table 6. Status of CCF and CPA formation in the EPL and activities supported by the SFB project. 

CCF/CPA Location  Provincial 
Approval 

Status 

Prakas 
Status 

Agreement 
Status 

Mgnmt. 
PlanStatus 

SFB supported activities  

1. CCF Dei Ey (old) Approved Awaiting FA 
approval  

Pending Data 
collection 
completed  

CCFMC establishment, 
mgt. planning; patrol  

2. CCF Srae huy (old) Approved Awaiting FA 
approval 

Pending Not 
started 

CCFMC establishment, 
mgt. planning; patrol  

3. CCF Krangtes (old) Pending Awaiting FA 
approval 

Pending Not 
started 

Mgt. planning; patrol  

4. CPA Srae Y (old) Pending Approved  Pending Drafted  Mgt. planning; patrol, 
livelihood 

5. CPA Puhung/ 
Putung (old) 

Approved Approved  Pending Drafted Mgt. planning; patrol  

6. CPA Srae thom 
(old) 

Approved Approved  Signed Approved 
by MoE 

Patrol, livelihood 

7. CPA Chiklob (old) Approved Approved  Pending Not 
started 

Mgt. planning; patrol, 
livelihood  

8. CPA Laoka (new)  Approved   Livelihood 

8. CCF-Pu chrey 
(new) 

    CCFMC establishment 
Mgt. planning; patrol 

9. CCF Chemiet 
(new) 

    CCFMC establishment 
Mgt. planning; patrol 

10. CCF Chou (new)     CCFMC establishment 
Mgt. planning; patrol 

11. CPA Memang 
(new) 

    CPA establishment; mgt. 
planning, patrol 

12. CPA (Srae 
Khtong (new) 

    CPA establishment; mgt. 
planning, patrol 

 
Community-based Production Forest in the SPF: The CBPF facilitator team organized a presentation at 
the Forestry Administration to defend the draft of the Phnom Choat trial timber harvesting plan with the 
participation of 20 representatives from the Forestry Administration, local Forestry Administration, and 
project partners WCS and RECOFTC. The objective of the meeting was to request approval from the 
Forestry Administration of the harvesting plan submitted by the CBPF community through the Mondulkiri 
Forestry Administration cantonment. The participants consented to test the timber harvesting trial under 
the research provision in article 7 of the Forestry Law and the meeting minutes and report were submitted 
to the Director General of the Forestry Administration for approval of the trial harvesting principle and 
harvesting plan. The next step is to request a permit from the Ministry of Agriculture, Forestry and 
Fisheries for the relevant quota for the trial timber harvesting in the 60 ha pilot area. Subsequent to the 
implementing of the trial timber harvest, planned in the dry season, the Forestry Administration and 
project partner WCS will develop a detailed report and submit that to the Ministry for consideration of 
the future implementation of a larger CBPF (9070ha) area in the Seima Protection Forest. 
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The CBPF field facilitation team conducted an assembly meeting with Pu Char and O Char CBPF villagers 
with the participation of 56 people (29 females). The objective of the meeting was to obtain consent from 
the CBPF members on the integration of the activities plan into the Sre Preah commune development 
plan for 2013. The plan included the boundary demarcation of 9070 ha of CBPF forest area with concrete 
poles, billboards and banners; exposure visits; the forming of NTFP processing groups; training on forest 
inventory technique and equipment; and construction of a legal saw mill for trial timber harvesting. 

Indigenous Land Titling in the SPF: Access to most target villages for indigenous land titling in the Seima 
Protection Forest was very challenging during the quarter due to the rains, but one two-day meeting was 
organized with 55 people (18 females) from Pu Haim village to consult on their interest in pursuing an 
indigenous community land title and to inform them of the next steps in the process. The meeting was an 
encouraging step with many community members very interested in indigenous land titles and strongly 
requesting on-going support from the SFB project. 

 

Activity1.2.3. Enhance the incorporation of biodiversity information into spatial planning and 
management planning. 
 

InVEST: Subsequent to the national workshop on the Integrated Valuation of Ecosystem Services and 
Tradeoffs (InVEST) conducted in June 2013, a work plan was developed to guide the team in trial testing 
InVEST in the Eastern Plain Landscape. The InVEST team consists of the following members: 

 InVEST Integration and Project Supervisor: Robert W. Solars, EPL Manager, leads in coordination, 
communication, and integration with SFB and ENRTP InVEST activities. 

 InVEST Senior Technical Advisor: Mr. Nirmal Bhagabati, provides guidance and technical inputs on 
the applications of InVEST. 

 InVEST data collection: RUPP Consultant, Mr Pheaktra, responsible for data collection from 
October to December, 2013. 

 InVEST Policy Advisor: Ms. Emily McKenzie, provides advisory support in relation to InVEST policy 
scenario development. 

 InVEST Applications and training support: Mr. Huy Keavuth and Ms. Barbara Pollini. 
  
With the ‘InVEST team’ formed, an introduction to InVEST was provided at project partner WWF’s EPL 
annual reflection and forward planning workshop that was supported by the SFB project. There were 
recommendations to: (1) provide InVEST technical training to national and provincial authorities; (2) 
develop an InVEST terminology book that would incorporate key words and terms in Khmer; and (3) 
incorporate into the InVEST workplan and into the design of a Mondulkiri Provincial workshop the data 
collected from the national InVEST workshop. The ‘InVEST team’ is now collecting data and developing 

model scenarios.   
 
Objective 2.Constructive dialogue on forest management and economic development at the national 
and sub-national levels improved. 

Activity2.1.1. Mapping key local stakeholders to support comprehensive stakeholder 
participation incorporating gender representation. 

The draft report on the Scoping Study of Key Stakeholders in the PLL was presented to USAID during the 
project partners meeting organized in July 2013.On the basis of comments and suggestions that were 
subsequently provided, revisions to the Scoping Study were completed and the report was circulated to 
SFB’s project partners and to USAID.  
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Activity2.1.2. Provide material and financial support to the Prey Lang Community Network 
and Community Forestry Networks to allow them to emerge as more effective forces for 
community-based natural resource management. 

 
With the PLCN’s emphasis on advocacy, activities which are considered to be somewhat sensitive by the 
Forestry Administration, project partners EWMI and Winrock, and USAID, met on several occasions during 
the quarter to discuss the means of continuing support to the PLCN while building constructive 
relationships with the Forestry Administration. It was ultimately decided that the PRAJ project would 
continue funding support for the PLCN, while the SFB project would continue to engage the PLCN in 
training activities and constructive dialogues. While discussions were ongoing, funding support to the 
PLCN was provided through PRAJ and. hence, none of the PLCN’s organizational activities were supported 
by the SFB project during the quarter. 
 
Community Forestry Networks in the PLL periphery: During the quarter, the project team in the PLL 
collected information on Community Forests in 17 communes, of which 5 were in Kampong Thom, 7 were 
in Preah Vihear, 2 were in Kratie, and 3 were in Stung Treng provinces (see Table 6). There were 56 
Community Forests associated with CFNs in the 17 communes. The information on Community Forestry 
network members at commune and provincial levels was used to inform planning for CFN support 
activities relating to, among others, dialogues on the integration of Community Forestry activities into the 
Commune Investment Program2014. 
 
Table 7. List of Commune Community Forest Networks in and around the PLL. 

No Province District Commune 
Name of CFN 

representative 

Number of Member 

Community Forests 

1 Kg. Thom Sandan Sandan Mr. Luy Ya 4 

2 Kg. Thom Sandan Dang Kambet Mr. Kim Chheng 2 

3 Kg. Thom Sandan Chheu Teal Mr. Sou Hack 3 

4 Kg. Thom Sandan Tumring Mr. Noun Hack 8 

5 Kg. Thom Sandan Mean Rith Mr. Sa Yam 7 

6 Preah Vihear Roveang Rotanak 
Mr. Choun Chiv 2 

Mr. Pul Tol 2 

7 Preah Vihear Chheab Sangke Mouy Mr. Keo Khun 1 

8 Preah Vihear Chheab Chheab Mouy Mr. Kong Then 3 

9 Preah Vihear Chheab Chheab Pi 
Mr. Song Thy 2 

Mr. Keo Chan 2 

10 Preah Vihear Chheab Kampong Sralao Mouy Mr. Sao Dom 2 

11 Preah Vihear Chheab Kampong Sralao Pi 
Mr. Seng Soam Phos 2 

Mr. Ho Ham 1 

12 Preah Vihear Chey Sen Putrea 
Mr. Sok Pheap 2 

Mr. So Phan 2 

13 Kratie Sambo Beong Char 
Mr. Ny Kim Hoeun 2 

Ms. Khoun Doeun 3 

14 Kratie Sambo Kampong Cham Mr. Non Noeun 1 

15 Stung Treng Thalaborevat Preah Romkel Mr. Sek Sophal 3 

16 Stung Treng Siem Bouk Siem Bouk Mr. Kim Ly 1 

17 Stung Treng Thalaborevat Anlong Chrey Mr. York Mao 1 

 



 
Supporting Forests and Biodiversity Project – Fourth Quarter Report – July 1 to September 30, 2013 

 

21 
 

Activity2.1.4. Support and extend the role of the Provincial Conservation Planning Unit. 
 

The project team in the EPL supported a consultation workshop to establish a provincial coordination 
mechanism for biodiversity conservation, climate change, and development. There was a workshop 
organized on 5 September 2013 that was attended by 45 participants (6 women) from the Provincial 
Administration, Provincial Technical Departments, District Administrations and NGOs active in the 
province. The participants proposed the establishment of a Sub-committee under the Provincial Technical 
Facilitation Committee (PTFC) of the Provincial Administration in accordance with the Organic Law. The 
Sub-committee, which will be referred to as the “Sub-committee to Co-ordinate and Support Forest, 
Biodiversity Conservation and Development,” will serve as Secretariat to the Provincial Technical 
Facilitation Committee. Its primary purpose will be to provide coordination and develop 
recommendations on forest-, biodiversity- and development-related matters. 

Activity2.1.5. Promote increased community participation in annual planning processes, 
including Commune Development Planning, District Integration Workshops and provincial 
planning. 

 

In support of increasing community participation in local and sub-national development planning 
processes, the SFB project team facilitated community consultations in 13 villages for Community Forestry 
and Community Forest network representatives, PLCN members, and commune councilors during the 
quarter (see Tables 7 and 8). The purpose of the consultations was to provide opportunities for CFMCs, 
CFNs, PLCN members and Commune Councils to identify priority Community Forestry activities and 
concerns related to natural resources management and biodiversity conservation and present those to 
commune councils for consideration and inclusion into the Commune Investment Program 2014. The 
consultations also afforded opportunities for participants to: (1) understand the CIP process through 
direct interaction with commune councilors; (2) be aware of important dates in the CIP process in their 
respective Community Forests; and (3) prepare plans for follow-up on the inclusion of the Community 
Forestry activities into the CIP. The consultations included discussions and analyses of problems and issues 
confronting natural resources and identified projects and activities which the communities could integrate 
into the commune investment plans. Some of the priority problems related to natural resource 
management  prioritized by the villagers included illegal logging and hunting, both by villagers and people 
from other villages, lack of farmland, and presence of economic land concessions because their presence 
is resulting in forest encroachment and land speculations. Other problems identified were about water 
for domestic use, poor health services, and land titling. 

 
Table 8. Number of CFMC, CFN, and Commune Councilor participants in consultations on integration 
of Community Forestry activities into the Commune Investment Program by target province. 

Province and date CFMC Members CFN Representatives Commune Councilors Total 

Kampong Thom on 
22 August 2013 

20 persons 
 (2 women) 

7 persons 6 persons 33 persons 
 (2 women) 

Preah Vihearon 30 
August 2013 

18 persons 
 (3 women) 

7 persons 
 (2 women) 

11 persons  
(1 woman) 

36 persons  
(6 women) 

Stung Trengon 30 
August 2013 

7 persons 
 (1 woman) 

4 persons  5 persons  16 persons  
(2 women) 

Kratie (joint with 
Stung Treng on 30 
August 2013)  

5 persons  2persons  2 persons 
 (1 woman) 

 9 persons  
(1 woman) 

Total 50 persons 
 (6 women) 

20 persons 
 (2 women) 

23 persons 
 (2 women) 

93 persons 
 (11 women) 

Table 9. Number of PLCN and Commune Councilors participating in dialogues on integration of NRM 
and biodiversity conservation issues into the Commune Investment Program 2014. 

Province and date PLCN Members Commune Councils Total 

Preah Vihear (1) on 14-15 Aug. 2013 18 persons (2 women) 8 persons (2 women) 26 persons (4 women) 
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Preah Vihear (2) on 21-22 Aug. 2013 20 persons (8 women) 8 persons (3 women) 28 persons (11 women) 

Stung Treng (1) on 05-06 Sept. 2013 18 persons (4 women)  8 persons (2 women)  26 persons (6 women) 

Stung Treng (2) on 09-10 Sept. 2013 21 persons (7 women)  7 persons (1 woman)  28 persons (8 women) 

Kratie on 16-17 Sept. 2013 22 persons (12 women)  8 persons (2 women)  30 persons (14 women) 

Kampong Thom on 19-20 Sept. 2013 26 persons (13 women)  12 persons (3 women)  38 persons (16 women)  

Total 125 persons (46 women) 51 persons (13 women) 176 persons ( 59 women) 

 
In addition to offering an introduction to the Commune Investment Planning processes, the constructive 
dialogues provided the opportunity to discuss the importance of integrating natural resources 
management and biodiversity conservation into local governance; examine the root causes of problems 
associated with these issues; and brainstorm possible solutions that might be advanced during the CIP 
process. In each of the dialogues, participants organized their thoughts into a table format listing their 
priority ideas to guide their later inputs into the actual CIPs. 
 
The dialogues illuminated some common problems among community members, including poor 
understanding of key terms and some lack of awareness of the CIP and the opportunities the process 
offers to communities. Participants noted that it would be difficult for communities to prepare fully for 
the CIPs, considering the limited time available. Commune councilors also noted time constraints in 
responding to community concerns.  
 
Training participants pledged to maintain contact with the commune councils and organize community 
preparations. It is anticipated that inputs to the various CIPs will be brought into district-level workshops 
where plans will be consolidated and shared and funds mobilized. SFB small grants might be used, as well, 
for some of the projects identified in the CIPs.  
 

Activity2.2.1. Increase the technical abilities required for fact-based decision-making. 
 
Mapping: The Open Development Cambodia (ODC) team through which the SFB project provides some 
support constructed a host of new maps and up dated or enhanced existing ones during the quarter. This 
included the mapping of 55 community forests in 10 Cambodian provinces, a new fish sanctuary in Stung 
Treng, two new Special Economic Zones in Svay Rieng and Ratanakiri, and a mining concession granted to 
Chinese companies.  
 
More than 70 maps were developed in collaboration with Save Cambodia’s Wildlife (SCW) for the The 
Atlas of Cambodia 2013, which will be published in November. The maps will be uploaded to ODC as 
interactive layers. 
 
Website Design:  ODC resolved some long-standing technical problems to complete the coding required 
to implement custom post types. By the end of the quarter, ODC had established a schedule for 
transferring the data from the existing site and old taxonomy to a new site and revised taxonomy. The 
newly revised site was launched at the end of the quarter.  
 
ODC began a comprehensive review and revision of its underlying database to improve the organization 
and retrieval of data and support an expanded company database. The ODC design team also explored 
options for developing the Khmer version of the site, preferably through a dual-language system.  
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Activity2.2.2. Develop and conduct awareness activities among local stakeholders regarding 
peoples’ rights, access to natural resources and biodiversity conservation. 

 

Prey Lang Community Network and Affiliating CSOs: 
  
The SFB project funded a mapping exercise in August during which the PLCN mapping team, including 5 
PLCN and Community Youth Network members and2 SFB/Grassroots Networking and Constituency (GNC) 
advisors, visited four communes (Sra Russey, Chamkar Leu, Orey, and Kang Cham) and interviewed more 
than 300 people, including 6 commune councilors, 5 teachers, 8police, 7 Community Forestry members, 
3 monks, and members of 270 households. In the process, community members raised a number of issues, 
including concerns with a Korean mining exploration company in two locations in Kang Cham and more 
than 100 migrant Cham families settled on forest land inside Sra Russey, where they are expected to 
become hired labor for plantations.  
 
With advice from the GNC team, PLCN remained active on social media platforms during the quarter. 
PLCN’s social media activities are aimed at raising awareness of the issues facing Prey Lang and 
surrounding communities. The Facebook page -  ‘Prey Lang – It’s Our Forest Too’ – managed by the 
Cambodian Youth Network with advice from the GNC team, has increased page ‘likes’ from 1,723 to 2,073 
during the quarter. More importantly, ‘post reach’, a measure of the number of people who saw each 
post, has risen to 18,032, an all-time high. PLCN’s Facebook posts emphasized the impact that 
deforestation will have related to climate and other environmental change, as well as indigenous peoples’ 
rights, and access to resources.  
 

Activity2.3.1. Build facilitation and discussion skills. 

The SFB project supported and facilitated the participation of representatives of CFNs, the PLCN, 
RECOFTC, and EWMI in the ’Asia Regional Workshop on Community Forestry: Advancing Community 
Rights, Forest Based Enterprises and Associations’ organized by RECOFTC and the Global Alliance for 
Community Forestry. The workshop objectives were to (1) share the success stories/case studies on 
community rights and forest-based enterprises among selected countries in Asia and beyond; (2) Identify 
key challenges and opportunities for community forest-based enterprises promotion and marketing; and 
(3) review and reflect on previous achievements and outline a strategy to move further in strengthening 
institutional capacity of community forestry networks and leadership in the region. Community Forestry 
representatives from Nepal, Lao PDR, Thailand and Vietnam also participated in the workshop, which was 
conducted in Hue, Vietnam on October 1-4, 2013. 

The SFB project coordinated the participation of CSO representatives in the Training of Trainers on 
‘Improving Grassroots Equity in Forests and Climate Change’ organized at RECOFTC in Bangkok on 14-18 
October 2013. The objectives of the training were to (1) to explain the basic principles of equity and 
highlight the relevance of rights, governance and benefits in the context of forest based climate change 
mitigation; (2)  identify opportunities and roles for a grassroots facilitator to address issues of grassroots 
equity in climate change mitigation engagement processes; (3) have practiced specific skills necessary for 
designing and delivering effective multi-stakeholder engagement processes; and (4) have reflected on 
opportunities to improve equity in their own context/site and collectively design an engagement plan to 
promote grassroots equity in forest based climate change mitigation. The participants from Cambodia 
included the: (1) Deputy Executive Director Children Development Association; (2i) Project Officer, 
Secretary of Executive Director and Assistant to Trainer Mlup Baitong Organization; (3) REDD+ Policy 
Monitoring Project Coordinator of The NGO Forum on Cambodia; (iv) Project Manager Cambodian Rural 
Development Team; and (v) Community Facilitator of Wildlife Conservation Society (WCS)-Cambodia.  

Prey Lang Community Network and Affiliating CSOs: Although no specific formal trainings took place, 
throughout the quarter, SFB’s GNC team continued to encourage network members and affiliates to 



 
Supporting Forests and Biodiversity Project – Fourth Quarter Report – July 1 to September 30, 2013 

 

24 
 

reflect on their voice and messaging whenever speaking about the forest. This was particularly integrated 
into the CIP workshops. Network members and CIP training participants were reminded that positive 
public positioning and a constructive, collaborative voice are key to gaining a co-management role in the 
long-term. 
 
Open Development Cambodia: As part of its continuing efforts to spread the word about its website and 
encourage its use, ODC conducted a number of outreach activities during the reporting period, including 
three monthly mapping ‘meet-ups;’ presentation of the site at the Kampong Cham BarCamp, a technical 
and entrepreneurial conference, and at the US Embassy-sponsored Tech Camp; and its continued 
participation in Cambodia’s ICT4D Network,  a group that promotes the role of information and 
communication technologies in development. 

In collaboration with the UNDP-GEF Sustainable Forest Management project, SFB project partner 
RECOFTC facilitated two consultations on the draft concept notes for Alternative Community Forestry 
Modalities and Community Forestry Enterprise/Business Development. The first of these consultations 
was organized on 31 July 2013 with participation from concerned Forestry Administration Departments 
and Cantonments. It was chaired by the Deputy Director General of the Forestry Administration. The 
second of the consultations was conducted on 17 September 2013 with 50 participants from Forestry 
Administration technical Departments and Cantonments, as well as local and international NGOs. SFB 
project partners WCS and WWF participated in the second of these consultations. The outcomes will 
contribute to the finalization of the concept notes, which will subsequently be used to inform the SFB 
project’s planned constructive dialogues with PLL stakeholders on options for co-managing forests in the 
PLL. 

RECOFTC shared the shape files of the 49 Community Forests identified in the project’s scoping study in 
the PLL with the ODC to improve the accuracy and consistency of data on its website. The shape files and 
maps associated with the PLL were shared, as well, with project partner WCS to advance discussions of 
complementary supporting activities in Community Forests.   

RECOFTC also met with the NGOs ‘Development Partners in Action’ and ‘Ponlok Khmer’ in Preah Vihear 
province and the ‘Cultural and Environmental Preservation Association’ in Stung Treng province. The 
purpose of the meetings was to discuss possible project support in collaboration with those NGOs with 
regard to the 49 target Community Forests that are to be supported under the SFB project. 

 
Objective 3.Equitable economic benefits from the sustainable management of forests increased. 

 
Activity3.1.1.Establishment of the SFB Small Grants Program. 

The project’s Small Grants Manual was developed and submitted to USAID for review and approval during 
the quarter. There will be two types of Small Grants provided through the project and guidelines and 
forms for advertising and establishing both of those types of Small Grants were developed as summarized 
in the following descriptions of the Small Grants.   
 

a) Quick-start Grant – designed for Community-based Organizations (CBOs); the forms that 
were developed and are currently under review include a proposal template, a progress 
report template, a sub-agreement template, and a financial reporting form in Khmer.  

b) Competitive Grant– designed for NGOs; the forms that were developed and are currently 
under review include a proposal template, a progress report template, a sub-agreement 
template, a financial reporting form, a request for application, a financial training form, a 
Small Grant announcement form to be published in newspapers, and a Small Grant Review 
Committee TOR. 
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Meanwhile, the Small Grants Specialist conducted several field visits to the PLL and EPL to collect 
information on some 45 NGOs that might qualify as potential recipients of a Small Grant. 

 
Activity3.1.2. Identify core set of communities in the EPL and PLL for livelihood activities. 

The data collection for the community livelihood analyses and product scanning was completed in four 
selected villages in the EPL (Srae huy, Toul, Laoka, and Srae thom) using a combination of methods, 
including focus group discussions, key informant interviews, household level interviews, forest and village 
walks, and value chain analyses. The Department for International Development (DFID) Sustainable 
Livelihood Analysis framework was employed as the primary analytical tool. The data gathering for the 
socio-economic baseline data were also completed. Draft reports of the community livelihood analyses 
and socio-economic baseline are under review and will be available in the next quarter.  

 

Activity3.1.3. Support enterprise development in selected target villages in the EPL. 

In and around the MPF and the PPWS: Three additional villages were targeted for livelihood development 
with the focus on the development of resin enterprises, as well as on the honey enterprise that was 
established in the previous quarter. These three villages (Laoka, Srae y and Krangtes) were selected on 
the basis of criteria developed by the project team which assigned more weight to accessibility and 
numbers of Dipterocarpus. alatusresin tree species (see Annex 1). These communities will be further 
consulted to determine their interest in starting an enterprise and willingness to partner with a private 
sector company. The process for enterprise establishment in these villages will start in the next quarter. 
The project team is also discussing potential investments with other private sector companies which are 
interested in partnering with communities and have been sending samples of their products to potential 
buyers.  

Activity 3.1.4. Expand and strengthen ongoing timber, NTFP and ecotourism enterprises in the 
EPL. 

 
Timber value chain: Meetings were organized with potential buyers of the community timber that will be 
harvested through the CBPF pilot activity in Seima and organizations were recognized that might provide 
support to certification of the timber under an internationally recognized mechanism. 
 
Non-timber Forest Products value chain: As part of strengthening and expanding the existing community-
based honey enterprise in the EPL, a study was commissioned to assess the feasibility of establishing a 
processing center in Mondulkiri province. The study affirmed the feasibility of establishing the center and 
included a proposed approach to implement the activity with regard to the design, budget, and 
management structure of the processing center. A business proposal will be further developed and 
submitted to donors and/or investors for possible funding.   

A consultation meeting on the proposed honey certification study was conducted during the quarter with 
some 32 participants from the government, private sector, local communities and NGOs. It was a 
constructive meeting with each of the participants contributing to the development of the following 
conclusions and recommendations: 

 
a) The participants recognized the importance of honey certification and that there is growing 

interest in and experiences with product certification in Cambodia and certifications have 
been established in both local and international markets. These experiences have confirmed 
that certification inspires confidence in the product and facilitates market entry and 
acceptability. It also has positive impacts on the establishment of standards for 
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food/community products, adds product value, promotes Cambodian products, allows a 
premium to be added to product price, and encourages small and medium enterprises.  

b) The recommended criteria of the participants in selecting an appropriate certification 
included quality, sustainability, and other existing market/industry criteria and standards.  

c) Other considerations & recommendations  included the following:  
- Assess the priority or appropriate purpose and scope of the certification. 
- Determine who will use the product and who will benefit from producing and selling it. 
- Review cost assessments and implementation. 
- Determine the credibility of the certifying bodies. 
- Assess available technical assistance and capacity building, as well as potential sources 

of financial support. 
- Determine the appropriate levels of standards, i.e., company, community, national or 

international. 
- Review existing honey standards (e.g. MIME, ISC). 
- Assess voluntary standards and non-voluntary standards. 
- Consider the process and requirements of establishment, application and 

implementation. 
 
Nature-based tourism development in Seima:Support was provided to ecotourism development in the 
Andong Kraloeng gibbon-watching ecotourism enterprise in Seima. The enterprise is in its early stages of 
development and is being approached cautiously in order to ensure a community-led enterprise with 
strong ownership and support from the community. This initiative is proceeding well and initial plans are 
to have the first tourists visiting the site in the next six months, providing equitable benefits to 
communities in Seima and supporting the conservation of forests and wildlife. Descriptions of the 
activities that have been implemented are provided in the followingdescription:  
 

a) Ecotourism feasibility study for a canopy walk and gibbon watching tour packages: On 3-4 
August2013, a technical specialist from the company "Adventure Rope" assessed the 
feasibility of a "Canopy Walk" tour or other similar forest attraction. This type of program 
draws tourists, who both provide employment and a local focus, as well as contribute to a 
reduction of illegal activities because of their presence. On 8–10July, the project team 
completed a survey during which several groups of gibbons were identified near the village 
of Andoung Kraloeng. On 14-22 July, the team revisited the locations where the gibbon groups 
were previously identified and observed the groups calling in the early morning. The 
surrounding area was surveyed to identify suitable locations for conducting a listening post 
survey, a technique that may be used to estimate the population of gibbons in an area. Since 
it was the wet season, however, it was decided to conduct that survey in the next dry season 
because of the impact of rain on gibbon calling and, thus, the accuracy of the population 
estimate. The results of that survey will contribute to the long-term monitoring of the 
community-based ecotourism initiative and its conservation impact on the surrounding 
gibbon population.  

b) Meeting with the Forestry Administration: On 27July, the project team met with Forestry 
Administration representatives to discuss the next steps in ecotourism development on the 
basis of the report and technical information that had been previously submitted to them. 
These were agreed and approval was provided to proceed with community consultations on 
ecotourism development in Andong Kraloeng village. 

c) Community consultations on ecotourism development: On 29August,a community meeting 
with the Indigenous Community Commission (ICC) in Andong Kraloeng village was organized 
to discuss the development of community-based ecotourism. Twelve ICC members (3 women) 
attended the meeting, in addition to 9 WCS/SFB staff and partners.  This was an important 
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step in the development of ecotourism enterprises in Seima that was reflected in ICC 
members signifying their agreement to be involved to the proposed community-based 
tourism and a community-run guesthouse in the village. The ICC now plans to discuss the 
initiative further with the others in the community to strengthen village support, which will 
ensure full community involvement in the ecotourism enterprise. On 15 September, a 
meeting was organized with the community to support representatives of the ICC in their 
efforts to develop rules and regulations for the gibbon watching initiative. Those will be 
presented to others in the community to solicit their inputs, feedback and acceptance. The 
development of rules and regulations represents a critical step in moving the initiative 
forward and ensuring that it has complete community support. A village-wide community 
meeting was subsequently organized on 25 September, which was attended by people from 
across this large, spread-out village despite terrible weather conditions. A community 
member from Tmat Boey in Preah Vihear province in the PLL attended the meeting to share 
his experiences with community-based ecotourism. Community elders agreed to take the lead 
in the initiative, signifying community empowerment and engagement. Community members 
asked questions and made comments about the rules and regulations of the ecotourism 
initiative with all participants understanding and supporting them at the end of the meeting. 

 

Activity3.1.5. Review options for extending NTFP enterprise development models into the 
PLL. 

In the PLL, the project team completed profiling the 49 Community Forests that will be supported under 
the SFB project as input in the selection of Community Forests in which livelihood activities will be 
developed in year 2 of the project. The profiles distinguished between the following aspects of Community 
Forests: 

a) Community Forests with existing forest-based livelihood activities that would require 
strengthening or scaling up; 

b) Community Forests that have the potential for forest-based enterprise development, but are 
not currently receiving technical assistance from NGOs; 

c) Community Forests that have similar forest and non-timber forest products/enterprises that 
can be consolidated; 

d) The capacity or readiness of Community Forest members to start an enterprise; 
e) The proximity of the Community Forest site to the Prey Lang Protected Forest since the 

communities to be supported should be users of forest resources in the PLL to ensure that 
the livelihood interventions would have clear linkages to forest management and 
conservation; and 

f) The level of poverty of Community Forestry members since priority will be provided to the 
poorer community members. 

 
Activity 3.2.2. Development of the Seima Protected Forest Core Area REDD+ project benefit 
sharing and fund management arrangements. 

A critical document related to benefit sharing mechanisms and scenarios for benefit sharing was 
completed during the quarter. The document, which outlines experiences from around the world, as well 
as from Seima, will provide important policy input as REDD+ benefit sharing and fund management 
mechanisms are developed. 

 
Activity 3.2.3. Establishment of a program of direct payments to local people for biodiversity 
protection, as a model of PES. 
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The IBIS Rice project in Preah Vihear province, which is supported by project partner WCS, was explored 
and investigated to use as a model for PES implementation in the PLL.   

 
Activity 3.3.1. Mainstream improved participation of women, extreme poor and ethnic 
minorities. 
 

In cooperation with the USAID-funded regional Lowering Emissions in Asian Forests (LEAF) project, a 
gender assessment was conducted in the EPL and the PLL to identify good practices for improving the 
roles of women in natural resource management. The results and preliminary assessment of the study 
were presented to the SFB project team and USAID. 
 

Activity 3.3.2. Evaluate level of equity and inclusion under each of the forest management and 
community enterprises/benefit – sharing models and develop guidelines for improvement. 

 
Staff from project partner WCS attended a three-day workshop to discuss best practices in the 
development of benefit-sharing mechanisms in the Seima Protection Forest Core Area REDD+ pilot area. 
A detailed policy brief and options paper were finalized and presented to the REDD+ Taskforce Secretariat, 
the body responsible for developing policy for benefit-sharing possibilities for REDD+ activities.  

2.3 Implementation challenges 

2.3.1. Coordination issues 

- Horizontal and vertical coordination and communication issues that sometimes impact 
the implementation of planned project activities of project partners and regional field 
staff should be strengthened. The process to streamline communications and improve 
coordination among project partners was continued during the quarter with discussions 
among project partners in the EPL and PLL of proposed modifications in the organizational 
structure of the project, especially those that affect project activities which are 
coordinated through the regional offices. The outcomes of that process are expected to 
result in strengthened project performance in the next quarter.  

- Engagement of Government line agencies, especially the engagement of the Forestry 
Administration at national and sub-national levels, was too low at the start of the quarter, 
which contributed to some slow downs in project field activities that required Forestry 
Administration participation. Engagement continued to improve through the remainder 
of the quarter, however, in preparation of the organization, in collaboration with the 
Forestry Administration, of the project’s official Inception in late October/early 
November.  

2.3.2. Unavoidable delays in the implementation of some project activities   
- Election Period: During the period of national election campaigning, project field 

activities were reduced to a considerable extent. This resulted in an implementation 
backlog in scheduling some of the project’s planned field activities that had to be reduced 
during the last two months of the quarter to cope with the unavoidable delays.  

- Access to project sites: There were important challenges associated with access to some 
of the more remote project sites during the quarter as the result of weather conditions. 
July, August, and September are the wettest months of the year in Mondulkiri and, as a 
result, many roads were impassable, especially those with un-bridged river crossings. 
Project activities were, therefore, primarily centered on villages with better access, as 
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well as on planning and more centralized training courses and community consultations.  
As road and access conditions improve during the next quarter, more remote villages will 
be accessible and an increased number of community- and village-based project activities 
will be undertaken. 

2.3.3. Changes in the roles of partners in the PLL 
- EWMI’s role vis-à-vis the Prey Lang Community Network: Since much of EWMI’s role in 

the SFB project was initially concerned with providing assistance and capacity-building to 
the PLCN, required shifts in the project’s stance, reflecting the Forestry Administration’s 
aversion toward the PLCN, resulted in some difficulties in implementing planned project 
activities in the PLL. The project, therefore, made the pragmatic decision to continue to 
build their relationship with the Forestry Administration and, in doing so, to distance the 
project to some extent from the PLCN. With the understanding that the SFB project could 
not effectively develop the relationship with the Forestry Administration while supporting 
PLCN’s advocacy efforts, EWMI’s interactions with the PLCN became increasingly difficult 
to manage under the SFB project. Subsequent discussions between Winrock, EWMI, and 
USAID resulted in an agreement to position support to PLCN under the PRAJ program as 
of 1 October 2013. While those discussions were in progress, EWMI started shifting much 
of their PLCN advocacy support back to the USAID-funded PRAJ program. 

- The revised project role in the PLL for EWMI of providing training and supporting ODC in 
the second year of the SFB project will require some revisions of the project’s Year 2 work 
plan.  

2.3.4. ODC Land Use Change Mapping 
ODC’s identification, classification and analysis of Land Satellite (LandSat) images from 
1973 proceeded more slowly than anticipated during the quarter. This was partly due to 
the realization that the time-consuming nature of this rather painstaking effort was not 
completely understood when it was begun in the previous quarter. The effort continued 
during the reporting period, but some of last quarter’s efforts had to be significantly 
revised after review by the advisor, Dr Pham Van Danh Tri, Can Tho (Vietnam) University. 
The Land Use Change Maps series and related animations are expected to be completed 
in the next quarter, however.  
 

2.3.5. Government policy on new modalities of Community Forests 
There may be an issue associated with the acceptance and official registration of 
Community Conservation Forests within the boundaries of the Mondulkiri Protected 
Forest in the EPL. While the National Forestry Program lists Community Forestry 
modalities such as CCFs as a means of encouraging community participation in sustainable 
forest management, including in Protected Areas, the Forestry Administration does not 
currently support such establishment nor does it recognize the National Forestry Program 
as a law or policy. This should not be considered to be an intractable impediment, 
however, since the Forestry Administration has yet to provide a clear indication of its 
reasoning regarding the establishment of CCFs nor its refusal to approve CCF 
establishment. The SFB project will, therefore, provide supporting information in 
discussions with the Forestry Administration on the benefits of establishing CCFs. 
Recommended developments might encompass the following actions:  
 
- The Forestry Administration postpones the approval of CCFs while it reviews their 

legal aspects and documentation requirements. 
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- The Forestry Administration proceeds with the development of a management plan 
format that would affect Protected Areas and would incorporate CCFs so that at the 
time that management plans would be approved, CCFs would be recognized. The 
targeted timeframe for the development of such a format might be 3-6 months.  

- The SFB project requests approval of potential CCF areas from the Department of 
Wildlife and Biodiversity and the Forestry Administration National Office prior to 
proceeding with CCF establishment.  

In the meantime, the Forestry Administration has advised project partner WWF to 
continue its activities associated with CCFs and actively involve the Mondulkiri 
Protected Forest Manager in the process.   

2.3.6. Staffing issues 
Currently, SFB project field staff in the PLL are stationed in the Kampong Thom project office. The 
implementation of project activities in Kratie and Stung Treng provinces, however, requires 
significant amounts of travel time and effort. This could be significantly reduced by establishing 
an additional project office in either one of those provinces. 

2.4 PMEP Update 

The SFB project team discussed Indicators and Targets in the SFB Performance Monitoring and Evaluation 
Plan (PMEP) with its project partners, the Winrock International Director of Program Development, and 
USAID on 02 September 2013. There was agreement on the wording and definition of Indicators. 
Questionnaires used in the Socio-economic Survey and the Sustainable Livelihoods Assessment in the EPL 
were used as references in refining the definitions of the Indicators, particularly the Objective 3 Indicators. 
Based on the revisions of the wording, the Targets for Indicators 0.2.1 and 3.3.1 were reduced to reflect 
different units of measure. The project partners also recommended reducing the Targets associated with 
Indicators 0.2.1, 3.3.1, but USAID did not concur with those recommendations. Plans are to complete 
revisions and discussions with USAID and resubmit and receive approval of the PMEP from USAID early 
during the next quarter. 

3. INTEGRATION OF CROSSCUTTING ISSUES AND USAID 
FORWARD PRIORITIES 

3.1. Gender Equality and Female Empowerment 

A Gender Specialist, Ms. Sok Mary, was hired by the project in late August 2013. On her arrival, she took 
part in a Gender Assessment that was led by a consultant under the USAID regional LEAF project. The 
purposes of the Gender Assessment were to:(1) document best practices related to women’s inclusion in 
NRM and related assistance programs in Cambodia;(2) identify potential gender gaps in the project; and 
(3) explore opportunities for ensuring the equitable distribution of project benefits to local men and 
women in target communities. On the basis of the initial recommendations from the Assessment and 
LEAF, as well as the Forestry Administration’s Gender Mainstreaming Policy, the SFB project prepared its 
own Gender Strategy, Action Plans, and Checklists to better promote gender equality throughout the life 
of the project. By the end of the quarter, the draft version of the SFB project’s gender strategy had been 
circulated to every project partner for review. In the meantime, a ToR was drafted with the aim to conduct 
a baseline gender assessment in the two project landscapes in order to: (1) better understand the roles 
of men and women in relation to access and control over forest and other natural resources; (2) identify, 
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support and strengthen the capacity of existing Women Groups/Gender Networks in the project’s target 
areas; and (3) explore possibilities to pilot successful experiences of women economic empowerment 
through livelihood improvement, climate change adaptation, and enterprise development in target areas 
using the project’s small grants mechanism.  
 
A gender assessment in the PLL and EPL was conducted in coordination with Lowering Emission in Asian 
Forests (LEAF) project also funded by USAID. The result of the study will be used in developing a guideline 
and training program in improving gender responsiveness of the SFB project. It is expected that the 
Gender Specialist will coordinate gender mainstreaming in all SFB activities. An action plan is has been 
drafted and undergoing review by the objective team leaders towards gender mainstreaming and women 
empowerment in in EPL and PLL. In its annual workplan, WWF will also conduct series of training on 
women empowerment. These include: i) agency and relations: Women’s leadership and value formation, 
ii) Dismantling and promoting equitable self-development; iii) leveraging stakeholder groups to raise 
demands for gender equity. 
 
Women’s Participation in project activities: Some illustrative indications of women’s participation in 
project activities during the quarter included the following: (1)Five CBNA Focus Group Discussions 
included the participation of 132 people, 14 of whom were women; (2) In three dialogues on integration 
of Community Forestry activities into the CIP planning process, there were 96 participants, 11 of whom 
were women; and (3) In the training of trainers on the art of designing training and building facilitation 
capacity, there were 23 participants, one of whom was a woman. While there were no women 
participating as PLCN mapping team members, an estimated 40% of the more than 300 people who 
participated in information sharing were women. Of the ten staff who are employed in ODC, moreover, 
three are women and two of those are serving in leadership roles. One is Chan Penhleak, who is the 
Research and Volunteer Coordinator, and the other is Heng Huy Eng, who is the Web Design team leader. 
Penhleak is the most recognizable public face of ODC and often appears at conferences and other events.  
 
A presentation on Seima was delivered at a national level workshop on the mainstreaming of gender 
issues into REDD and Natural Resources Management in Seima during the quarter. The report and 
presentation by the Women Organizing for Change in Agriculture and Natural Resource Management 
(WOCAN) consultant identified a number of Good Practices being implemented in Seima, for example 
"supportive facilitation for women's participation" and "ensuring women's representation." 
 

3.2. Sustainability Mechanisms. 
One of the most noteworthy sustainability assurances that was initiated under the SFB project during the 
quarter was the creation of a Provincial Sub-committee on Natural Resource Management and 
Biodiversity Conservation within the existing Provincial Administration political structure in the EPL. In the 
consultation workshop that was organized under the project, the Provincial Governor signified his support 
to this proposal. The decision to establish the structure as an organic part of the structure of the provincial 
government was based on important lessons learned from the Provincial Conservation Planning Unit 
(PCPU) that had been created under the Asia Development Bank (ADB) Biodiversity Conservation 
Corridors Project implemented by project partners WWF and WCS which was primarily project-based so 
that at the time that the project ended, the structure also ceased to function. The Provincial Governor 
requested the technical assistance of the SFB project team in drafting the ToR for the Sub-committee, 
efforts of which are spearheaded by the SFB Provincial Coordinator in the EPL.  

Sustainability is also strengthened through the establishment of Community Forests, Indigenous 
Community land Titles and other related activities supported under the project that are consistent with 
the long-term policies, laws, regulations and programs of the RGC. The project’s capacity building 
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initiatives, moreover, are geared toward ensuring the sustainability of the activities beyond the life of the 
project. 

ODC’s sustainability is supported through its efforts to become a local NGO before the end of the next 
fiscal year and during the quarter, it took critical steps toward achieving that goal. On 10 July, ODC’s 
governing board was installed and by-laws promulgated in a brief ceremony organized at the office of 
project partner EWMI. The board, comprising seven members with a vast range of knowledge and 
experience in Cambodia’s development, particularly in the IT field, were announced to more than 20 
supporters on hand to witness the event. Thy Try, one of the original members of ODC’s advisory group, 
was announced as the interim Board Chair. He is slated to become ODC’s director in October 2013. 
Immediately after the promulgation of the by-laws, ODC initiated the application process to be registered 
as a local NGO. The process requires four levels of approval (sangkhat, khan, municipality, and Ministry of 
Interior). ODC received the sangkhat approval shortly before the end of the quarter. The process is 
expected to take several months, with the expectation that ODC will be registered by April 2014.  

3.3. Environmental Compliance. 

The project activities planned in the EPL and PLL are in compliance with US Federal Regulations (22 CFR 
216). 

3.4. Global Climate Change. 

The project activities associated with Community Forestry development in the PLL encompass 
considerations of climate adaptation and mitigation through their incorporation into Community Forestry 
management plans which are supported under the project.  

The Seima Protection Forest is a national pilot site for the production of avoided deforestation carbon 
credits under the REDD+ framework and, as such, the Core Area REDD+ activities are fundamentally 
concerned with the achievement of climate change mitigation through carbon sequestration. This is 
reflected in the REDD+ Project Design Document, which under the SFB Project will be further developed 
in collaboration with the USAID regional LEAF program to respond to the assessment of an external 
auditor in preparation for efforts to obtain carbon credits through the voluntary market. 

The management plans that are developed for CCFs, CPAs, the CBPF and ILCT ssupported under the 
project will respond to issues affecting the reduction of emissions from deforestation and forest 
degradation and climate change mitigation. 

3.5. Policy and Governance Support. 

The Community Forestry and related activities planned under the SFB project in the PLL are consistent 
with existing policies, laws, regulations and programs of the Royal Government of Cambodia and, in 
particular, with the (1) Forestry Law (2002); (2) Community Forestry Sub-decree (2003); (3) Government 
Rectangular Strategy (2004/2008); (4) MAFF PRAKAS on Community Forestry Guidelines (2006); and (5) 
Community Forestry Program under the National Forest Program (2010-2029). 
 
The project supports the implementation of the Seima Protection Forest (SPF) strategy which was 
declared through Prime Ministerial Sub-decree number 143 in 2009. It also supports Indigenous 
Communal Land Tenure. The right to communal land titles is provided in the Land Law (2001) with detailed 
procedures set out in Sub-decree 83 (2009). 
 
The results of the InVEST study will provide an important contribution to the Government, as well, in 
terms of policy development, particularly with respect to land use allocation and natural resource 
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management in the Eastern Plains. Interventions piloted under the SFB project (e.g., REDD+, InVEST, 
SMART) will in the long run contribute to policy and planning improvements in the SPF, MPF, and PPWS, 
as well as serve as models throughout Cambodia.  
 

3.6. Local Capacity Development 

The SFB project team's training for action approach is designed to build local capacity through learning-
by-doing. At the end of the ToT that was conducted on 23-26 September on “The art of designing training 
and building facilitation capacity,” participants prepared workplans for field training sessions in which 
they will be responsible for providing training to Commune Councils, CFMCs, Community Forestry 
networks and members, and members of the PLCN at the local level. 

The project continued to provide some technical and advisory support to the PLCN during the quarter. 
This included support for one PLCN mapping exercise, which included practical on-the-job mapping and 
documentation for five mapping team members.   

In regard to ODC, technical consultants continued to work side-by-side with ODC team members to guide 
new developments and strengthen their skills. Consultants included Dr Van Dang Pham Tri, an 
environmentalist and climate modeller at Can Tho University, Bernd Eversman, a German Society for 
International Cooperation (GIZ) advisor to the Royal University of Agriculture School of Land Management, 
web designer Robert Stark weather, library/ taxonomy expert, Margaret Bywater, and skilled researcher 
Mark Grimsditch.  ODC’s project manager, Terry Parnell, who is partially funded by SFB, provided 
considerable direction and advice to the team, as well as providing capacity-building.   

The majority of project staff in the EPL are local Cambodians who are being mentored by technical advisers 
on enforcement, biodiversity conservation, enterprise development and protected area management. 
Both formal and informal training are continuously provided to local staff for career development. 
Training opportunities under the project are also being offered to other local NGOs with activities in the 
landscape, for example various training related to enterprise development. Local community capacity 
building is an ongoing activity of the project through training, mentoring, and coaching to local leaders in 
communities.   

3.7. Public Private Partnership (PPP) and Global Development Alliance (GDA) Impacts 

The project team continued to discuss potential areas of collaboration with private companies as potential 
partners in enterprise development with a special focus on bamboo and resin enterprises. It also 
continues to facilitate dialogue between local communities and economic land concessions and mining 
companies to resolve conflicts and enhance accountability of private sector companies using resources in 
protected areas.  

During the quarter, the project team also provided advice to an agro-industrial company to ensure that it 
would not inadvertently and illegally acquire land inside the SPF in order to avoid negative impacts on the 
EPL. 

3.8. Science, Technology and Innovation Impacts 

ODC continued its efforts to develop land-use change maps, which are expected to be published on ODC 
next quarter if there are no significant technical delays.  
 
The project team, in partnership with the Department of Science and Technology in the Philippines, will 
collaborate with two researchers to assess different resin tapping techniques applicable to Dipterocarp 
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species and conduct research and trials to support sustainable resin harvesting. A number of experimental 
trial plots of different tapping methods will be organized in the EPL starting in October. This research will 
assist in addressing concerns with the use of large tapping holes and the burning of tree trunks to extract 
the resin. If successful, the study will make a significant contribution to the sustainability of the resin 
industry in the country and the livelihood of more than 17,000 households who currently rely on resin 
tapping for cash income.   
 
The SMART monitoring and reporting system was introduced during the quarter. This science-driven and 
technological monitoring and reporting tool, which is currently being implemented in some 18 countries 
around the world, provides an innovative approach to monitoring and supporting forest protection 
activities. 
 
The use of satellite analysis for monitoring deforestation continued in the EPL, as well, though the rainy 
weather conditions meant that fewer usable satellite images were available.  

4. STAKEHOLDER PARTICIPATION AND INVOLVEMENT 

The SFB project continues to adopt its “partnership” approach through capacity building (training for 
action) and engagements in 49 Community Forests in 21 communes on the periphery of the proposed 
Prey Lang Protected Forest with the Forestry Administration, both at national and sub-national levels, 
local authorities at provincial, district and commune level-, NGOs, and Community Forestry management 
committees, members and networks. Moreover, the project team in the PLL has continuously supported 
the inclusion of the Prey Lang Protected Forest in the agendas of meetings of development partners and 
the Technical Working Group on Forestry Reform.  
 
The project engaged the PLCN in uncontroversial capacity-building activities during the quarter, including 
the CIP training and participation in the community-based needs assessment conducted in the PLL. 

ODC continued to prove an effective platform for sharing information with the public. During thereporting 
period, 58,470 people visited the ODC main website, generating a total of 231,006 page views, of which 
40.8% represented new visitors and 59.2% represented those returning to the site. By the end of the 
quarter, the number of people who “liked” the ODC Facebook page had reached 2,835, while on Twitter 
there are 1,038 followers. 
 
The recent provincial reflection workshop supported under the SFB project was representative of the 
project’s intent to involve a wider range of stakeholders in the conservation and management of the 
Eastern Plains Landscape, particularly other line ministries (e.g., those of Mines and Energy, Public Works, 
Land Use Planning and Management, and Tourism) that are often neglected in discussions of natural 
resources management and biodiversity conservation. The results of the workshop reflected the 
willingness among representatives from those agencies to work together. Indigenous communities living 
around the protected areas in the EPL will be continuously engaged throughout the implementation of 
the SFB project, as well.      
 

Seima project staff participated in the District Coordination Meetings which are organized every 
month, 
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5. MANAGEMENT AND ADMINISTRATIVE ISSUES 

The following project personnel were contracted during the quarter:   
a) Mr. Keat Pengkun- Provincial CF Partnership Officer for Kampong Thom and Preah Vihear. 
b) Mr. Vy Phalluy- Provincial Community Forestry Partnership Officer for Kratie and Stung Treng. 
c) Mr. Vin Bunna - Provincial Community Forestry Partnership Coordinator, who will be based in 

the SFB Kampong Thom project office in October. 
d) Nhiep Seila - Mapper for ODC, who was previously contracted by Save Cambodia’s Wildlife as a 

lead mapper for the new Atlas of Cambodia. Seila’s extensive experience and international 
education are expected to significantly strengthen ODC’s mapping capacity.  

e) As a consequence of planned changes in the SFB program vis-à-vis the PLCN that are discussed 
under Implementation Challenges, it was decided by project partner EWMI to transition all field 
staff to full funding under PRAJ starting next quarter. 

f) Based on experiences from the year 1 implementation of the SFB project, the project 
management structure was reviewed to provide more management responsibilities for the 
Objective Team Leaders to review staff composition in Winrock’s provincial offices to avoid 
redundancies with current roles and responsibilities of the consortium partners’ staffs. The 
proposed structure is under reviewed and will be discussed with USAID for approval.  

g) Significant improvements were made to the Seima Administrative and Finance system to support 
improved site-based administration and more effective and efficient support to field activities. 

6. LESSONS LEARNED AND SOLUTIONS 

a) The enabling environment for project implementation is very important. It shouldbe carefully 
assessed at the start of a project to ensure that planned activities are implemented without 
undue delay by project stakeholders, especially concerned Government line agencies.  

b) The engagement of Government line agencies (i.e., the Forestry Administration) and local 
authorities (Commune Councils) contributed to a considerable extent to the facilitation of the 
implementation of project activities during the quarter (e.g., Training of Trainers, Community-
based Needs Assessment, and Community Forestry boundary demarcation pole installation).  

c) The Community-based Needs Assessment exercise was very useful in determining the real 
capacity building requirements of stakeholders in the PLL as a basis for designing an effective SFB 
PLL training program that responds to those needs.  

d) Importance of participatory forest resources mapping documenting land use changes, forest 
encroachment and claims. Although EWMI has suggested that PLCN map the forest on a number 
of occasions during the past several years, it was only earlier this year that the PLCN decided to 
undertake the process. Before that, PLCN members did not see the real value of the activity; some 
even thought that mapping their resources would risk identifying them for others’ exploitation.  
As threats to the forests increased, the PLCN has filed many complaints from the local to national 
levels but without strong evidence.  PLCN’s exposure to maps on ODC helped convince them of 
the value of mapping. They were able to see where concessions were supposed to be and that 
made them interested in proving that concessions were given in areas of dense forest and that 
deforestation was happening beyond concession limits. As they were pressed to prove their 
claims – such as the loss of at least 250,000 resin trees – they began to realize that both evidence 
and claims could be demonstrated through mapping. The mapping activity was proven valuable 
for more than just documenting claims and violations. The process has brought communities 



 
Supporting Forests and Biodiversity Project – Fourth Quarter Report – July 1 to September 30, 2013 

 

36 
 

together, helped them to discuss and value their resources, record their histories and describe 
their cultures, and engage a wide range of community members, including authorities in thinking 
about how they can contribute to protecting and sustainably managing the forest.  While it took 
a long time to convince the PLCN of the value of mapping, ultimately the fact that they themselves 
decided to do the activity has made all the difference.   

e) With increasing pressure associated with illegal logging in the EPL, it is of increasing importance 
for project partners to engage more stakeholders in addressing this issue. It is becoming a priority 
concern, not only with conservation NGOs, but also with development NGOs in other sectors, 
including education and health, as well. Feedback from those organizations confirms that in 
undertaking their activities with local communities, the issue of illegal logging consistently 
surfaces as a priority topic for discussion, although there has been no concerted effort among 
NGOs to address this concern. The provincial NGO network could become an available venue for 
discussing potential actions and plans to advance concerns with resolving the issue to the 
attention of Government officials and the media. There is, thus, opportunity for SFB project 
partners in the EPL to offer to lead or facilitate such discussions in the NGO network meetings.   
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7. PLANNED ACTIVITIES FOR NEXT QUARTER INCLUDING UPCOMING EVENTS 

Table 10. Planned activities for next quarter. 

SFB Year 2 Main Activities Specific Activities Planned for 1st Quarter of Year2 Lead Partner  

 
Objective 1: Enhance effectiveness of government and key natural resource managers at national and sub-national levels to sustainably manage forests and 
conserve biodiversity. 
Sub Objective 1.1. National level capacity to support the sustainable management of forests, biodiversity conservation, REDD+, and low-emissions development 
strengthened. 

1.1.1 Training Program on Sustainable Forest 
Management, Biodiversity Conservation and 
REDD+ 

Work with SFB partners to outline information/documentation on REDD+ to be 
included on ODC. 

EWMI 

1.1.2 Collaborations with universities ODC:  Initiate mapping land with RUA.   EWMI 

Continue collaboration between RUA and SFB project activities. WCS 

Continue collaboration with RUPP on Student projects  WCS 

Collaboration with RUPP on MSc Scholarships WI 

1.1.3 Technical feasibility analyses for planned 
interventions 

Feasibility and consultation on REDD+ under SFB WI 

1.1.4 Provide policy support to the Cambodian 
REDD+ Task Force’s policy objectives and/or 
strategic frameworks 

Recruitment of Senior REDD+ Specialist? WI 

Seima REDD+ Project Design Validation WCS 

High-profile visits of national and international REDD agencies and taskforce 
members to Seima REDD pilot project 

WCS 

Sub-Objective 1.2: Sub-national Administration (SNA) and sub-national line ministry capacity to effectively meet evolving responsibilities in forest management 
sector increased. 

Sub-Objective 1.3: Local-level technical skills for forest management and biodiversity conservation to support community-based natural resources management 
(CBNRM) improved. 

1.2.1 Support and capacity building to line 
ministries and communities on Protected 
Areas management, design and development 

Conduct the CBNA focus group discussion with PLCN RECOFTC 

Conduct field training on “Trust building, team building and SFB project 
introduction” to CFMC, CF member, CF network, PLCN and commune council 

RECOFTC 
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SFB Year 2 Main Activities Specific Activities Planned for 1st Quarter of Year2 Lead Partner  

of management plans, sustainable forest 
management and biodiversity conservation 

Based on the results of CBNA design training, awareness raising, and dialogue 
program for SFB activities in PLL 

RECOFTC 

Design and conduct basic training of trainer course on “Conflict Transformation” 
for key local FA and NGO staff 

RECOFTC 

Illegal wildlife trade research for law enforcement strategy improvement in EPL WWF 

Tiger prey recovery status and supporting systems (Flora and Fauna Transect – 
completion March 2014) in EPL  

WWF 

Minimum standards for Protected Area Law Enforcement workshop in Mondulkiri 
Province 

WWF 

Law enforcement field based mentoring for patrol planning and execution 
(continual processes) in EPL 

WWF 

Continue facilitate and coordinate the CF boundary demarcation post in 
Kampong Thom and Preah Vihear provinces 

RECOFTC 

 Continue CBPF boundary demarcation in Seima  

Continue support to build capacity for sustainable forest management with 
authorities and communities in Seima 

 

Continue support to build capacity for biodiversity conservation with authorities 
and communities in Seima 

 

1.2.2:Support and strengthen community 
participation in the management planning of 
Protected Areas 
 

Conduct the CBNA focus group discussion with PLCN RECOFTC 

Conduct field training on “Trust building, team building and SFB project 
introduction” to CFMC, CF member, CF network, PLCN and commune council 

RECOFTC 

Based on the results of CBNA design training, awareness raising, and dialogue 
program for SFB activities in PLL 

RECOFTC 

Initiate the supporting activities for CF forest management plan development in 
the CFs at the CFMP stage  

RECOFTC 

Continue assessment and determination of activities supporting the CF 
formalization in Kampong Thom and Preah Vihear (identified CFs at the 
formalization stage) 

RECOFTC 

Collect additional data for assessment of potential CF establishment in the nine 
(9) commune without CFs 

RECOFTC 

Develop robust community patrolling within the CBPF area in Seima. WCS 
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SFB Year 2 Main Activities Specific Activities Planned for 1st Quarter of Year2 Lead Partner  

1.2.3 Support capacity building to line 
ministries and communities through the 
establishment and management of 
community-managed forest areas and land 
titles 

Coordinate with MLMUPC to support the provision of ICT in Seima WCS 

Submit Land Claim for Pu Trom village in Seima WCS 

Develop land claims with further four villages in Seima WCS 

Disseminate information on land titling two three further villages, and commence 
support to develop community commission and land claims, if requested, in 
those villages. 

WCS 

 Continue process for CCF and CPA management plan development and CCF and 
CPA establishment 

WWF 

1.2.3 Enhance the incorporation of 
biodiversity information into spatial planning 
and management planning 

InVEST provincial workshop in Mondulkiri Province  WWF 

Landscape scale Elephant population survey (funding dependent) WCS and WWF 

Survey of impacts of concession activities on forest areas surrounding ELCs WCS 

1.2.4Support the capacity building of line 
ministries in management and monitoring of 
forest management effectiveness using 
various tools 

Support the use of SMART for monitoring the effectiveness of forest 
management in the EPL 

WCS and WWF 

Biodiversity monitoring in Seima, including camera traps, Elephant sightings 
surveys, and training in implementing and analyzing line transect data. 

WCS 

Support analysis of deforestation in Seima using NASA satellite images. WCS 

Commence demographic surveys around the Seima area to monitoring regional 
immigration 

WCS 

1.2.5Development of sub-national REDD+ 
demonstration activities 

Develop plan for sub-national REDD+ MRV implementation in Mondulkiri 
Province 

Winrock? 

Objective 2: Constructive dialogue on forest management and economic development at the national and sub-national levels improved. 
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SFB Year 2 Main Activities Specific Activities Planned for 1st Quarter of Year2 Lead Partner  

Sub-Objective 2.1: Effective stakeholder participation in national and sub-national planning processes affecting forest land management and economic 
development increased.  

2.1.1: Promote multi-stakeholder fora to allow 
for information/data collection and sharing, 
conflict resolution and to mobilize synergies of 
those stakeholders to strengthen their 
engagement through representation, 
understanding and the use of information, 
feedback and consultation in forest and 
biodiversity conservation management 
decisions 

Round table discussions (2 of) based on WWF EPL reflection and forward 
planning workshop outputs, 1) Conflict mitigation, and 2) Information sharing 
mechanism in Mondulkiri Province  

RECOFTC 

CPA/CCF reflection workshop – local to provincial in scale in EPL WWF 

2.1.3: Promote increased community 
participation, especially underrepresented 
groups such as women, youth, elderly and 
indigenous people, in annual government 
planning processes, including Commune 
Development Planning, District Integration 
Workshops and Provincial Planning 

Follow-up on the results of dialogue on “integrating CF activities into Commune 
Investment Program”  

RECOFTC 

2.1.4Support and extend the role of a 
Provincial Sub-committee on Forests, 
Biodiversity Conservation and Development 
formed in Mondulkiri province to facilitate 
dialogue among EPL stakeholders in 
addressing forest, biodiversity and 
development concerns and priorities 
 

Follow up and coordinate the approval of the Provincial Sub-Committee on 
Forest, Biodiversity Conservation and Development. 

WCS / WI? 

Coordinate the implementation of the Provincial Sub-Committee holding 
dialogues with key stakeholders in addressing issues relating forest, biodiversity 
conservation in EPL. 

WCS / WI? 
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SFB Year 2 Main Activities Specific Activities Planned for 1st Quarter of Year2 Lead Partner  

2.1.5: Explore the possibility and support the 
inter- and intra- provincial coordination 
meetings within and among the four provinces 
in the PLL to address forest and biodiversity 
conservation issues in the landscape with the 
engagement of stakeholders in government 
planning processes to provide a more 
comprehensive stakeholder perspective on 
pragmatic means for resolving issues/conflicts 
associated with competing land uses in PLL  

  

Sub-Objective 2.2: Stakeholder understanding of forest land management, REDD+, biodiversity conservation, CBNRM, and relevant economic development 
planning issues strengthened. 

2.2.1: Increase the technical abilities 
required for fact-based decision-making – 
further development and update Open 
Development Cambodia  

Introduce ODC - as a resource - to SFB staff and key partners. EWMI 

Continue to support ODC as platform for information-sharing. EWMI 

2.2.2: Develop and conduct awareness 
activities among local stakeholders regarding 
peoples’ rights, access to natural resources 
and biodiversity conservation 

  



 

Supporting Forests and Biodiversity Project – Fourth Quarter Report - July 1 – September 30, 2013 

 

42 
 

SFB Year 2 Main Activities Specific Activities Planned for 1st Quarter of Year2 Lead Partner  

2.2.3 Facilitate multi-stakeholder forum to 
allow information to be shared and influence 
decision making processes  

Continue development of the Open Development Cambodia website including 
the following specific activities:  

- Soft-launch the Khmer language site; 
- Complete re-tagging according to the new taxonomy;  
- Complete and publish animated land change maps; 
- Publish Atlas maps as interactive layers; 
- Develop and field test the ‘Make Your Own Map Kit’;  
- Publish at least 15 thematic pages;  
- Update and enhance the ODC library; 
- Expand the law compendium;  
- Present ODC in at least 5 BarCamps, conferences, and other events; 

and 
- Host two “Open Houses;”  
- Continue the process of registering ODC as a local NGO;  
- Initiate partnerships with one or more academic or research 

institutions;  
- Continue recruitment of new interns. 

EWMI 

Sub-Objective 2.3: Dialogue skills of relevant stakeholders (community, government, and private sector) improved to engage with one another on forest and 
resources issues 

2.3.1: Build capacity of stakeholders on topics 
such as facilitation and discussion and 
negotiation skills, conflict 
resolution/transformation, landscape 
functions and people, analysis and problem 
solving, laws (forestry, land use, indigenous 
people’s rights, etc.), forest patrols, 
community media, gender and youth, effective 
participation in local governance processes, 
documentation and reporting, including use of 
maps at local level to inform planning 
 

Introduce more Cambodians, particularly youth, to ODC to engage them in 
thinking about development issues, and to inform their analysis.  

EWMI 

Objective 3: Equitable economic benefits from the sustainable management of forests increased. 
Sub-Objective 3.1: Economic incentives for land use practices that reduce GHG emissions established in targeted landscapes 
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SFB Year 2 Main Activities Specific Activities Planned for 1st Quarter of Year2 Lead Partner  

3.1.1. Implementation of the SFB Small Grants 
Program  

Call for applications for small grants. 
 
By December 2013 
-Support 3 building of community meeting hall in Keo Seima protected forest 
-Support local NGOs to strengthening the 15 CFs along Prey Land area 
-Support local NGOs work on to improve livelihood of people at SFB project site 
through forest conservation 

Winrock? 

 Support local NGOs and CBOs in EPL  and PLL to apply for small grants 
 

WCS, WWF, EWMI, RECOFTC, WI 

3.1.2. Identify core sets of communities in the 
PLL to engage in livelihood activities  

Finalize the selection of target CF in  for livelihoods development in PLL RECOFTC 

3.1.3. Support enterprise development in 
selected target villages in the EPL and PLL 

Bamboo resource inventory and cottage industry development study in MPF and 
PPWS 

WWF 

Resin harvesting technical research in MPF and PPWS  
Field visits to identify areas for setting up experiment sites on resin harvesting 

technology in MPF and PPWS 

WWF 

Support community-based gibbon watching tourism enterprise in Seima WCS 

Commence development of Ecotourism Visitors Center in the EPL WCS and WWF 

Provide various training to enterprise groups in EPL 
Training on business planning and marketing for community members in MPF 
and PPWS 
Training on production, product inventory, quality control and internal control 
systems in MPF and PPWS 
Training on enterprise development in MPF and PPWS 

WWF 

3.1.4. Expand and strengthen ongoing timber, 
NTFP and tourism enterprises in the EPL  

Honey certification consultation workshop in Phnom Penh WWF 

Expansion of community based bird-watching tourism projects in the PLL WCS 

3.1.5. Review options for extending NTFP 
enterprise development models into the PLL 

  

Sub-objective 3.2: Payment for environmental service (PES) activities (e.g. REDD+) established or supported in targeted landscapes with equitable benefit 
sharing mechanisms. 
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SFB Year 2 Main Activities Specific Activities Planned for 1st Quarter of Year2 Lead Partner  

3.2.1. Initiate a landscape ecosystem services 
assessment as input in the production of  a 
map and database which will be used as a 
decision making platform 

ODC: Discuss potential linkages to ODC platform.   EWMI 

3.2.2. Development of the Seima Protection 
Forest Core Area REDD+ pilot activity benefit-
sharing and fund management arrangements 

Initial development of the REDD+ Trust Fund, including developing and 
presenting a policy options paper to the Government. 

WCS 

3.2.3. Establishment of a conservation 
agriculture PES scheme in the PLL 

Expansion of the Ibis Rice model into new villages in the PLL WCS 

3.2.4. Establishment of program of direct 
payments to local people for biodiversity 
protection as a model of PES 

  

Sub-Objective 3.3: Community participation in income-generating activities broadened, with a special focus on under-represented groups. 

3.3.1. Mainstream participation of often-
marginalized groups, notably women, the 
extreme poor and ethnic minorities, into 
livelihood activities 

Pilot Khmer site. 

EWMI 

3.3.2. Evaluate level of equity and inclusion 
achieved under each of the forest 
management and community 
enterprise/benefit-sharing models supported 
by the project and develop guidelines for 
improvement 

Conduct livelihood impact assessment looking also into benefit sharing and 
lessons learned 

WWF 

3.3.3. Evaluate level of equity and inclusion in 
the forest management and community 
enterprise/benefit-sharing models supported 
under the project and develop guidelines for 
improvement.  

Studies into gender equity in NRM management and REDD supported in Seima WCS 
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7.1 Knowledge development 
7.1.1 Bamboo resource inventory and cottage industry development study in MPF and PPWS 
7.1.2 Resin harvesting technical research in MPF and PPWS 
7.1.3 Illegal wildlife trade research for law enforcement strategy improvement in EPL 
7.1.4 Tiger prey recovery status and supporting systems (Flora and Fauna Transect – completion March 

2014) in EPL 
7.1.5 Collect additional data for assessment of potential CF establishment in the nine (9) commune 

without CFs 
7.1.6 Continue development of the Open Development Cambodia website including the following 

specific activities: 
- Soft-launch the Khmer language site; 
- Complete re-tagging according to the new taxonomy;  
- Complete and publish animated land change maps; 
- Publish Atlas maps as interactive layers; 
- Develop and field test the ‘Make Your Own Map Kit’;  
- Publish at least 15 thematic pages;  
- Update and enhance the ODC library; 
- Expand the law compendium;  
- Present ODC in at least 5 BarCamps, conferences, and other events; and 
- Host two “Open Houses;”  
- Continue the process of registering ODC as a local NGO;  
- Initiate partnerships with one or more academic or research institutions;  
- Continue recruitment of new interns.  

7.2 Capacity building 
7.2.1  Training on business planning and marketing for community members in MPF and PPWS 
7.2.2 Training on production, product inventory, quality control and internal control systems in MPF and 

PPWS 
7.2.3 InVEST provincial workshop in Mondulkiri Province  
7.2.4 Training on enterprise development in MPF and PPWS 
7.2.5 Minimum standards for Protected Area Law Enforcement workshop in Mondulkiri Province 
7.2.6 Law enforcement field based mentoring for patrol planning and execution (continual processes) in 

EPL 
7.2.7 1. Conduct field training on “Trust building, team building and SFB project introduction” to CFMC, 

CF member, CF network, PLCN and commune council in PLL 
7.2.8 Conduct the CBNA focus group discussion with PLCN 
7.2.9 Based on the results of CBNA design training, awareness raising, and dialogue program for sfb 

activities in PLL 
7.2.10 Provide orientation and deploy the PCFPC at SFB Kampong office 
7.2.11 Design and conduct basic training of trainer course on “conflict transformation” for key local FA 

and NGO staff 
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7.3 Stakeholder engagement 
7.3.1 Field visits to identify areas for setting up experiment sites on resin harvesting technology in MPF 

and PPWS 
7.3.2 Honey certification consultation workshop in Phnom Penh 
7.3.3 Round table discussions (2 of) based on WWF EPL reflection and forward planning workshop 

outputs, 1) Conflict mitigation, and 2) Information sharing mechanism in Mondulkiri Province  
7.3.4 CPA/CCF reflection workshop – local to provincial in scale in EPL 
7.3.5 Finalize the selection of target CF in  for livelihoods development  
7.3.6 Continue assessment and determination of activities supporting the CF formalization in Kampong 

Thom and Preah Vihear (identified CFs at the formalization stage) 
7.3.7 Initiate the supporting activities for CF forest management plan development in the CFs at the 

CFMP stage 
7.3.8 Determine activities to support CF network development in PLL 
7.3.9 Initiate collaboration between SFB and Green Mekong project 

 
NB: EWMI’s Grassroots Networking and Constituency team, to be fully funded by PRAJ next quarter, still expects 
to continue to collaborate with SFB on certain capacity-building activities, as well as helping to link PLCN to SFB-
facilitated stakeholder dialogues. EWMI expects to work with Winrock and USAID to establish a Memorandum of 
Understanding to guide complementary work in the Prey Lang Landscape.   
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8. HOW IMPLEMENTING PARTNER HAS ADDRESSED AOR COMMENTS FROM THE LAST 
QUARTERLY OR SEMI-ANNUAL REPORT 

There were no comments received from USID regarding the Third Quarterly Report prior to the submission of the 
Fourth Quarterly Report. 
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9. ANNEXES 

Annex 1.Criteria in selecting sites for resin enterprise development. 

Criteria 
Krangtes 
Village 

Laoka 
Village 

Srae y 
Village 

Putung 
Village 

Khnheng 
 Village 

Resin group in place (Y/N) Yes Yes None Yes Yes 

Year established 2007 2009  2011 2011 

NGO involved with establishment WWF MVI  WWF WWF 

Is group part of a CCF/CPA structure Yes No  Yes Yes 

Is group meeting regularly (Y/N) Not regular No  Yes Yes 

Does the group have a committee Yes Yes  Yes Yes 

Does the group have funds Yes None None Yes Yes 

How many members in the group 
40 members  15 members None yet 

62 
members 15 members  

How many Dipterocarpus alatus trees 
on average per member 120 68 50 108 23 

Are the members trees within a CF Inside and 
outside 

Inside and 
outside 

Inside and 
outside 

Inside and 
outside Outside 

Are there any ELC in the commune or 
area where the tappers trees are 
located 

None, but 
there are 
private 
individuals 
growing 
rubber  trees 

Yes, some 
trees inside 
ELCs  None Yes Yes 

What is the status of any ELC    operational   suspended operational 

What is the status of illegal logging 
on resin group embers trees over the 
last 3 years 

 Not an issue Ongoing 
issue 

 Not an 
issue 

Ongoing 
issue  

Not an issue 

How would you rate group 
leadership 

 Not active   Not active   Active Active 

Accessibility of the areas Accessible  Accessible  Difficult 
access 
during 
rainy 
season 

Difficult 
access all 
year round 

Difficult access 
year round 
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Annex 2. Activity tracking for reporting into TraiNet. 
ACTIVITIES BENEFICIARIES TRACKING 

No. Date Participant who 
(Government/Community
) 

Subject/Topic Training Type Location 

Mal
e 

Femal
e 

Training  

1 3-4-July-13 9 4 NGO staff Training on values 
chain and sustainable 
livelihood assessment 

Training WWF Office, 
Sen monorom  

2 16-Jul-13 11 3 community patrol team Review and improve 
patrol strategy plan 

Training Srae Y village 

3 19-20-Jul-13 5 2 CPA Community members Review and improve 
CPA financial 
management system   

Training Srae Thom 
village 

4 21-22-Jul-13 17 2 community patrol team Refresher training on 
writing and sharing 
patrol reports  

Training Chi Khlob 
village, Soksan 
Commune 

5 28-Jul-13 2 0 WCS staff 6 (2F), Trainer 
CBET Tmatboey 1 

Training on planning 
and facilitation for 
community meeting at 
Andoung Kraloeng 

Discussion/ 
training 

SPF 
Headquarters 

6 03-04-Aug-13 4 0 Government 2, WCS 3 (1F), 
Partner (Adventure Rope) 
2  

Canopy walk 
feasibility study in SPF 

Training/ 
mentoring 

Various 
locations, SPF 

7 06-07-Aug-13 1 0 Government1, WCS 9 (4F) Community 
Facilitation Training 

Training SPF 
Headquarters 

8 6-Aug-13 12 1 CCF members Forest Inventory  Training  Dei ey village  

9 6-Aug-13 12 1 CCF members Actual Forest 
Inventory  

Training  Dei Ey CCF  

10 10-11-Aug-13 1 0 Government 1, WCS 9 (4F) Developing reference 
book on laws and 
regulations for ICC 
committees  

Training/mentorin
g 

SPF 
Headquarters 

11 18-Augt-2013 263 75 Community Training wokrshop on 
integrating NRM and 
biodiversity 
conservation into 
commune investment 
plans 

Training 13 villages in 
Mondulkiri 
province 

12 18-20-Aug-13 1 0 Government 1, WCS 9 (4F) Community 
Facilitation Training- 
Application of 
framework 

Training SPF 
Headquarters 

13 August 8-15, 
2013 

5 N/A N/A Prey Lang Resources 
Mapping Workshop in 
the Field  

Practical on-the-
job training 

Siem Bok and 
Thaliborivat 
Districts in 
Stung Treng & 
Sambour 
District, Kratie 

14 22-Aug-13 15 0 WWF Review and improve 
patrol strategy 

Training Chikhlob village 

15 22-Aug-13 12 0 CPA Committee members Set up new internal 
control system  

Training Srae Thom 
village 

16 13-Sep-13 19 0 FA, WCS and RECOFTC Presentation on Trial 
Timber Harvesting 
Plan 

Training FA central head 
quarter 
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17 14-Sep-13 15 0 CPA Committee members. 
Local authorities 

Review the draft CPA 
management plan 

Training workshop Pu tung village 

18 15-19-Sept-
2013 

21 11 community members, 
local authority 

Consultation on 
establishment of new 
CPA 

Consultation Ktong village  

19 20-Sep-13 28 6 Pu Char, O Chra CBPF 
members, village chiefs 
and Sre Preah CC 

Training on 
administrative and 
book keeping 

Training Pu Char village 

20 21-Sep-13 28 6 Pu Char, O Chra CBPF 
members, village chiefs 
and Sre Preah CC 

Training on 
administrative and 
book keeping 

Training O Chra village 

21 24-27-Sept-
13 

7 2 NGO staff working in Sen 
monorom 

Training on CBNE  Training WWF Office, 
Sen monorom  

22 23-26 Sept 
22013 

23 2 Govnt, NGO The art designing 
training and building 
facilitation skills 

Training of Trainer Phnom Penh 

23 24-Sep-13 20 4 Pu Kong CBPF members, 
committee 

Training on 
administrative and 
book keeping 

Training Pu Kong village 

Workshop 

1 4-5-Aug-13 42 11 CPA members, local 
authority 

Dissemination 
workshop on internal 
rules and regulation 

Workshop Srae Y village 

2 August 14-15, 
2013 

16 9 Commune Authorities and 
PLCN and other PL 
community members from 
Krayang and Thmear 
Communes 

Commune Investment 
Planning Workshop  

Workshops & 
Trainings 

Tbeng 
Meanchey, 
Preah Vihear 

3 August 21-22, 
2013 

17 11 Commune Authorities and 
PLCN and other PL 
community members from 
Tawsu and Chhrach 

Commune Investment 
Planning Workshop  

Workshops & 
Trainings 

Tbeng 
Meanchey, 
Preah Vihear 

4 22-Aug-13 31 2 CC, CFMC, CFN Mainstream NRM and 
BC into CIP. 

Workshop Kim Seng 
Restaurant , 
Stung Sen city, 
KPT 

5 29-Aug-13 23 2 CC, CFMC, CFN Capacity Building 
Need Assessment  

Workshop Sekong Star 
Hotel, Stueng 
Treng  6 30-Aug-13 23 2 CC, CFMC, CFN Mainstream NRM and 

BC into CIP and CBNA 
Workshop 

7 29-Aug-13 32 6 CC, CFMC, CFN Capacity Building 
Need Assessment  

Workshop Red Cross Hall, 
Tbeng 
Meanchey 
town, Preah 
Vihear province 

8 30-Aug-13 28 6 Mainstream NRM and 
BC into CIP. 

Workshop 

9 5-6-Sep-13 20 6 PLCN & CC Mainstream NRM and 
BC into CIP. 

Workshop Sekong Star 
Hotel, Stueng 
Treng  10 9-10-Sep-13 20 8 PLCN & CC Mainstream NRM and 

BC into CIP. 
Workshop 

11 12-Sep-13 21 2 FA,NGOs Capacity Building 
Need Assessment  

Workshop Kratie and 
Stung Treng 
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12 13-Sep-13 73 27 WWF Election of new set of 
officers for the CPA 
committee 

Event Puhung village 

13 16-17-Sep-13 16 14 PLCN & CC Mainstream NRM and 
BC into CIP. 

Workshop Ly Cheu Hotel, 
Kratie 

14 19-Sep-13 16 2 FA,NGOs Capacity Building 
Need Assessment  

Workshop Mlub Svay, 
Stung Sen city, 
KPT 

15 19-20-Sep-13 22 16 PLCN, CC, CFN Mainstream NRM and 
BC into CIP. 

Dialogue Kim Seng 
Restaurant , 
Stung Sen city, 
KPT 

Consultation 

1 14-Aug-13 6 3 honey enterprise group 
members 

Consultation for the 
study on feasibility of 
provincial 
processing/productio
n center  for honey 

Consultation Pu Chrey 

2 19-26 Aug-
2013 

43 33 community members Workshop on 
community 
sustainable livelihood 
analysis and product 
scanning for 
community 
enterprises 

Consultation Laov Ka, Sre 
Thom, Sre Huy 
and Toul village  

3 30-Aug-13 40 4 Government officials, 
NGOs 

Provincial Reflection 
workshop  

Consultation Sen monorom 

4 9-12-Sept-
2013 

26 15 CPA members, local 
authority. Government 
officials 

Consultation on 
establishment of new 
CPA 

Consultation Toul village 

5 23-Sep-13 4 0 community members Final review of the CCF 
establishment 
application letter to 
Provincial Governor 

Consultation Srae Huy  

6 24-26-Sept-
13 

11 0 community members Review of the CCF 
establishment 
application letter by 
District Gov’ and 
Commune Chief 

Consultation Nang khi loek 
commune 

Meeting & Patrol 

1 03-Jul-13 49 5 WCS and FA staffs Annual review 
meeting 

Meeting  SPF 
Headquarters 

2 7-8-Jul-2013 9 0 CPA members, local 
authority 

Discussed preparation 
for the election of new 
set of officers for 
Puhung/Putung CPA 
Committee;  

Meeting Puhung village 

3 15-Jul-13 16 4 CPA committee members CPA Committee  
monthly meeting 

Meeting Srae Y village 

4 29-Jul-13 11 4 Community 12, WCS 8(3F), 
CRDT, CBET trainer 

Introducing nature-
based tourism project 
concept to the ICC of 
Andoung Kraloeng 

Meeting Andoung 
Kraloeng 

5 09-10-Aug-13 18 9 Ochra CBPF members, 
committee, village chief, 
CC 

Monthly review 
meeting with O Chra 
village 

Meeting O Chra village 

6 11-12 Aug-13 18 6 Pu Char CBPF members, 
committee, village chief, 
CC 

Monthly review 
meeting with Pu Char 
village 

Meeting Pu Char village 
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7 15-Aug-13 27 2 CFMC, CC and CF network Focus group 
discussion for CBNA 
data collection  

Community 
meeting 

Sandan, 
Kampong Thom 

8 15-Aug-13 41 24 Pu Char CBPF members, 
committee, village chief, 
CC 

Welcoming visit from 
USAID/Winrock SFB 

Meeting Pu Char village 
& Phnom Choat 

9 15/Aug./2013 6 3 Community 9, WCS 6 (3F) Discussing nature-
based tourism project 
and developing rules 
and regulations 

Meeting Andoung 
Kraloeng 

10 19-Aug-13 6 1 Pu Char CBPF members Discussion meeting 
and film development 

Meeting Pu Char village 
and Phnom 
Choat 

11 20-Aug-13 38 20 Pu Char CBPF members, 
committee, village chief, 
CC 

Reflection meeting on 
CBPF activities into 
commune 
development plan 

Meeting Pu Char village 

12 21-22 Aug 
2013 

49 5 WCS and FA staffs Annual planning 
meeting 

Meeting  SPF 
Headquarters 

13 25-Aug-13 16 15 Community 30, WCS 6 
(2F), CBET Trainer 1 

Andoung Kraloeng 
village meeting to 
discuss nature-based 
tourism project and 
rules and regulations  

Meeting Andoung 
Kraloeng 

14 14-Sep-13 8 5 CFMC & CF member Pre check for USAID  Meeting O 
krosang,Boeun
g Char,Sambo, 
Kratie 

15 17-19 Sept-13 19 5 FA,CC, CFMC Facilitate USAID Site 
visit with 2 CFs in 
Stung Treng & Kratie 

Meeting Kratie and 
Stung Treng 

16 25-26-Sep-13 37 18 WCS, community and 
commune council 

Village consultation 
meeting 

Meeting Pu Hiem village 

 
 
 


